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Parcel A:2

Work plan submitted on

Field work initiated on 9/15/15. Work plan approved by MDE on 9/1/4/15. Revised final work plan submitted during
week of 9/14/15. Submitted revised sampling location map on 9/11/15 based on comments received on 9/11/15.

Parcel Al Work Plan for Supplemental Phase || ESA WCG NA 1/27/2015 Review complete Approved 2/2/2015 Complete
Third submittal - 7/7/15; Approved on 7/14/15. Received final comments on 7/2/15 and revised RAP; revised version submitted to MDE on
Phase |l Environmental Site Assessment Report/Response Action Plan, Parcel Al WCG NA Second submittal - 6/19/15; Review complete 7/7/15. Received draft comments on 6/3/15; prepared response to comments and revised RAP; submitted on 6/19/15. 7/14/2015 Complete
Initial submittal - 4/23/2015 Submitted on 4/23/15.

Response Action Plan Implementation Quarterly Progress Report - August 2015 wee Feb16 2/22/2016 Acknowledged receipt NA _ NA

to December 2015

Response Action Plan implementation Quarterly Progress Report - Q1 2016 WCG May-16 6/3/2016 Acknowledged receipt NA - NA
Response Action Plan Implementation Quarterly Progress Report - Q2 2016 WCG Aug-16 9/6/2016 Acknowledged receipt NA - NA
Response Action Plan Implementation Quarterly Progress Report - O3 2016 WCG Nov-16 11/30/2016 Acknowledged receipt NA - NA
Response Action Completion Report Wee May-17 5/15/2017 Review complete Verbal approval was provided during monthly meeting on 6/20/17. Site inspection conducted on 6/1/17. Submitted on |Verbal approval on NA

5/15/17. 6/20/17
Parcel A-1 Inspection Frequency Modification Request WCG Aug-18 8/14/2018 Review complete MDE granted written approval on 9/25/18. Submitted on 8/14/18. 9/25/18 NA

Redevelopment Work Plan (Revision 0)

Parcel A-3

Phase Il and Pre-Design Investigation Work Plan, Area A, Parcel A-3, Former

Submitted final work plan on

Work plan approved on 9/16/15. Revised final work plan submitted on 9/17/15. Received comments from MDE on
9/11/15. Received approval from MDE to submit final work plan with reference to QAPP on 9/3/15. Discussed during

Phase Il Investigation Work Plan, Area A, Parcel A-2, Reservoir Road/DACS EAG 6/26/2015 9/11/15; tables/figures Review complete Received approval from MDE to submit final work plan with reference to QAPP on 9/3/15. Addressed comments from 9/14/2015 Complete
submitted 6/15/15; MDE. Discussed during monthly meeting on 7/15/15 and expect comments and marked up map to be sent by MDE;
tables and figures submitted during week of 6/15/15.
Rev 4 submitted on 3/14/18.

& R:\J/ 32Lbiwi:t:d<m/ Approved by MDE on 7/25/18. Approved by EPA on 7/12/18. Revision 4 submitted on 3/14/18 with request for NFA

12/15/17: Rev 2 submitted letter. Comments were provided by MDE and EPA on 2/22/18. Submitted Revision 3 on 12/15/17. Response to EPA - 7/12/2018
Phase Il Investigation Report, Area A, Parcel A-2 EAG 4/12/2016 12/19/16i Rev 1 submitted Review complete comments letter was approved on 11/30/17. A preliminary response to comments was submitted on 11/14/17. MDE- 7/25/18 -

10/20/16i Rev O submitted Received comments from MDE and EPA on 9/5/17. Submitted Revision 2 dated 12/19/16 on 12/19/16. Revision 1

! submitted on 10/20/16. MDE provided comments on 10/5/16. Submitted on 6-10-16.
on 6/10/16
Truck Scale and Utility Redevelopment Work Plan, Area A, Parcel A-2 EAG 2/22/2017 2/22/2017 Review complete Submitted revision 0 on 2/22/17. 02/28/17 TBD
— - . - Water line work is complete; expect
p d Modification to Utility Al t, Truck Scal d Utilit . . .. R o
roposed Moditication to Utlity Allsnment, fruck scale and UHILY EAG Aug-17 8/18/2017 Review complete Work plan approved by MDE on 8/18/17. Submitted Revision 0 on 8/18/17. 08/18/17 scale project to begin in June/July

2018.

10/13/2015

10/21/15. Received comments from MDE on 10/15/15. Work plan to further investigate LNAPL submitted on 10/13/15.

EAG 5/15/2015 9/17/15; tables/fi Revi let . e . ) 9/16/15 C let
Rod & Wire Mill Area /15/ / b /‘tt da ez/igsl;rl? eview compiete monthly meeting on 7/15/15 and okay to submit final work plan with reference to approved QAPP; tables and figures /16/ omplete
submitted on
submitted during week of 6/15/15 since told not to submit work plan until QAPP approved.
Re-submitted on 10/21/15; . . : .
Work pl d with dit 10/29/15. Add d MDE ts and re-submitted (R 2
Delineation of LNAPL, Parcel A-3 (Parcel A-3 Work Plan Addendum) EAG Oct-15 initial submittal on Review complete ork plan approved with conditions on 10/29/ resse comments and re-submitted (Revision 2) on 10/29/2015 Complete

[EY
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Revision 2 - 3/2/17; Revision

MDE approved backfilling of RW-52 and RW-55 excavations on 5/18/17. EAG provided an updated comment letter for
RW-052 lead excavation on 5/18/17. On 5/17/17, MDE requested further clarification on the RW-052 lead excavation in
the form of an updated response to comments. EAG provided a response to comments for the RW-052 lead excavation

on 5/15/17 and an updated response letter on 5/16/17. Received comment from MDE on 5/15/17 requesting more
information on lead excavations. MDE provided comments on sampling results for excavations at RW-45, RW-52, and
RW-55 on 5/4/17; also granted approval to proceed with backfilling at RW-45 and RW-55. EAG provided results and
figures for RW-052, RW-055, and RW-045/055 excavations on 5/3/17. EAG provided requested figures with excavation
boundary and piezometer locations for RW-003 on 4/25/17. MDE approved backfilling RW-033 and RW-056 excavations
on 4/10/17. Confirmation sample results with figures for RW-033 and RW-056 excavations submitted on 4/10/17. MDE
approved backfilling at RW-010, RW-040, and RW-047 on 3/30/17. Confirmation sample results with figures for RW-010,

Work initiated on 2/17/17; 11 NAPL
piezometers installed on 4/27/17 and
4/28/17 for RW-003 excavation; RW-

045 O&G excavation completed on

4/28/17; began RW-003 0&G

excavation on 5/1/17; completed 38

Cd delineation borings on 5/2/17 and
5/3/17; began backfilling RW-052
excavation on 5/3/17; re-collected

Wire Mill Area

submitted on 6/28/2016

dated 7/27/16. Additional comment provided by MDE on 8/5/16. Provided response to comments on 7/27/16.
Received MDE comments on 7/19/16 and 7/22/16.

Lead and TPH/OIl & Grease Delineation and Excavation Work Plan EAG Dec-16 1-2/2/17; Revision 0 - Review complete RW-040, and RW-047 excavations submitted to MDE on 3/28/17. MDE approved backfilling of RW-021 lead excavation 3/14/2017 RW-052 lead confirmation samples on
12/8/2016 on 3/23/17. EAG provided analytical results for lead confirmation samples on 3/23/17. MDE provided approval for 5/4/17; began additional excavations
backfilling of excavations for RW-025, RW-029, and RW-041 and requested additional information on 3/23/17. EAG of 4 locations within RW-052 lead
provided figures and results for excavations for RW-025, RW-029, and RW-041 on 3/21/17. MDE sent email excavation on 5/9/17. As of 6/5/17,
communication to EAG on 3/16/17 regarding installation of two piezometers to monitor for NAPL. MDE approved via backfill of lead excavations is
email on 3/14/17. EAG submitted a Response to Comments letter and Revision 2 of the work plan on 3/2/17. MDE complete and coal tar area needs to
provided comments via email and conditional approval to proceed with delineation and excavation on 2/27/17. EAG be addressed. As of 7/17/17, coal tar
submitted comment response on 2/21/17. EAG submitted a delineation/excavation plan for oil and grease via email on excvation is complete and needs to be
2/15/17. Received comments from MDE/EPA on 2/14/17. Revised work plan submitted via email on 2/2/17. Received backfilled. Excavations complete by
comments from MDE on 1/24/17. EAG submitted comment response document on 1/13/17. Received comments from the end of July.
MDE and EPA on 1/10/17. Submitted on 12/8/16.
Ln::elr;{;medla! Measures Work Plan, Pre-Design Investigation Supplement, EAG 04/04/16 Work pIa:/Zl;kl)gutted on Review complete Received comments to incorporate and approval from MDE and EPA on 4/28/16. Work plan submitted on 4/4/16. 4/28/2016 Complete
Phase |l Investigation Report, Area A, Parcel A-3 (Rev 1 submitted as Appendix B ReV|A5|Aon . datedA7/8/16; EAG response to comments provided on August 4, 2016. Comments provided by MDE on July 15, 2016. EAG provided
EAG 4/18/2016 Revision 0 submitted on Complete ) ) 11/28/2017 -
of the Response and Development Work Plan - Rev 0) 6/10/16 responses on July 8, 2016. Received comments on 6/24/16. Submitted on 6-10-16.
This report and the IM Work Plan dated June 28, 2016 were discussed during several meetings. Per MDE, comments
Pre-Design Investigation, Rod and Wire Mill Area Characterization Report EAG Jun-16 Submitted on 6/10/16 Complete were provided on the IM Work Plan and there is some overlap between the characterization report and work plan. No 8/25/2016 -
additional comments will be provided for this report.
Site preparation work and installation
of erosion and sediment control
began on 10/03/16; intrusive work for
IM upgrade began on 10/17/16;
treatment trench excavation
completed on 12/02/16 and
backfilling of trenches began on
12/6/16; continued to backfill during
) A Approved on 8/25/16. Revised plan submitted on 8/23/16. EAG working on revised work plan; expect to submit by . weekA of 1/9/17 and completed
Interim Measure Work Plan, In-Situ Groundwater Treatment, Former Rod and Revised work plan submitted 8/19/16. On 8/11/16, MDE indicated the final work plan can be prepared incorporating the response to comments installation of treatment trenches on
! ! EAG 08/19/16 on 8/23/16; Revision 0 Review complete ! 8/25/2016 1/13/17; monitoring well installation

began on 12/7/16 and completed on
2/3/17; photos of covered soil pile
sent to MDE on 12/8/16; cadmium
impacted soil pile to be removed
beginning 12/14/16; reinstallation of
certain monitoring wells to
accomodate development was
conducted in August 2017; monthly
groundwater monitoring conducted
every month since February 2017.
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Interim Measures Construction Report, In-Situ Groundwater Treatment, Former

A3-1

: . EAG Jan-18 1/26/18 Under review Submitted on 1/26/18 by EAG via email. - -
Rod and Wire Mill Area
As requested, the name of the geotechnical lab was provided to EPA on 3/21/19. EPA provided approval on 3/21/19.
Rev 1 submitted on 3/7/19; Responses to comments were provided in an email from EAG on 3/20/19. Comments were provided by MDE/EPA on Intiated during the first week of April
Rod and Wire Mill Interim Measure Supplemental Investigation Work Plan EAG Dec-18 Rev O submitted on Review complete 3/13/19 and discussed during the monthly call on 3/13/19. Revision 1 submitted on 3/7/19. MDE provided comments 3/21/2019 2019; field work is complete as of
12/21/2018 on 2/28/19. EPA provided additional comments on 2/21/19. EPA provided comments on 1/30/19. Submitted on early May 20192,
12/21/18.
Test pits for foundation work initiated
in April 2017. Placing slag in July
2017. Q3 2017 - Building pad was laid
and graded, pouring of building slab
began, and installation of utilities and
Final approval received from EPA on 6/20/17. An updated RDWP (updated Rev. 3) was submitted on 6/6/17. EPA stormwater management systems in
Revision 3 (updated) provided comments related to QC review on 5/17/17. MDE granted approval to proceed with implementation of the progress; Q4 2017 and Q1 2018 -
6/6/17; Revisi p3 4/24/17 work plan on 4/28/17. EPA is conducting QC review. Revision 3 submitted on 4/24/17. EPA provided comments related Building structure installed and
; Revision 3 - H . . . . - . ) . . )
. . to the SLRA via telephone during week of 4/17/17. Revision 2 submitted on 4/14/17. Revision 1 submitted via email on installation of utilities and stormwater
Response and Development Work Plan, Area A, Parcel A3-1 EAG 2/3/17 Revision 2 - 4/14/17; Review complete ; A 4/28/2017 .
Revision 1 - 2/3/17; Revisi 2/3/17. EAG provided a response to comments on 8/10/16. An Assessment and Recommendation for LNAPL Closeout management systems in progress; Q3
evision 1 - ; Revision ) . .
0 -7/12/2016 Report was submitted as Attachment 1 of the 8/10/16 Response to Comments. MDE sent additional comments on 2018 - Building structure has been
8/5/16. EAG provided response to comments on 7/27/16. Received comments from MDE on 7/15/16 and 7/19/16. installed; grading, paving, and
Submitted on 7/12/16. landscaping work as well as basin
work and capping on northern end
performed; development within LOD
completed. Expect capping on north
end to be completed by late summer
2019.
Proposed Modifications to Stormwater Pond Liners, Area A, Sub Parcel A3-1 EAG 10/16/17 10/16/17 Review complete Approved with conditions on 10/26/17. Submitted via email on 10/16/17. 10/26/2017 Underway in October 2017; complete
MDE ided | to aband i t RW22-PZM on 6/22/17. A don 2/6/17. Revision 0 B ti 2/6/17;
Parcel A3 RW22-PZM LNAPL Excavation Plan EAG Feb-17 Revision 0 - 2/2/17 Review complete provided approval to abandon plezometers near Rive. on 6/22/17. Approved on 2/6/17. Revision 2/6/2017 egan excavation on 2/6/
submitted via email on 2/2/17. complete.
MDE ided it on 5/25/17 indicating th i t with th lusi f the cadmium delineati
Delineation Activties and Results for Former East Pond Cadmium Impacted Soil, ] provige aAnAemal on / /17in fca e e\{ arein agr?emen AWI . © conclusions of the cadmium ce |n?a fon
Area A:Sub-Parcel A3-1 EAG 05/19/17 05/19/17 Review complete report and additional work is not required. Submitted cadmium delineation results (along proposed storm drain) on 5/25/2017 Complete
) 5/19/17.
Received
confirmation on
Notification of Well Installation and Piezometer Abandonment, RW-003-SB . . . 11/28/17 that plan
EAG Aug-17 08/09/17 R let A d by MDE, but I dat t ded. Submitted on A t9, 2017 C let
Excavation Area, Area A: Parcel A3 {(Rod and Wire Mill) He /09/ eview compiete pprovea by Wt approval aate was not provice ubmitted on Augus was approved , but ompiete
approval date was
not provided.
C leti f Well Installation Activiti d Pi ter Aband ts, ) .
ompletion of Well Instaliation Activities and Fiezometer Abandonments EAG Feb-18 02/21/18 Under review Submitted on 2/21/2018 - -
Parcel A3: RW-003-SB Excavation Area
RW-003 NAPL Well Completion Letter - Responses to MDE Comments & Semi- ) MDE indicated responses are acceptable and requested additional information related to the well construction details on
. EAG Feb-19 2/1/19 Under review . . - -
Annual NAPL Gauging Report, Parcel A3: RW-003 Response Area 3/7/19. detailsSubmitted on 2/1/19
Quarterly Development Status Update, Third Quarter 2017, Area A: Sub-Parcel EAG oct-17 11/1/17 Under review Response to comments was submitted by EAG on 2/01/18. Received comments from MDE on 12/07/17. Submitted on B B
A3-1 11/01/17
terly Devel t Status Update, Fourth ter 2017, Area A: Sub- ) .
Quarterly Development Status Update, Fourth Quarter rea fisu EAG Feb-18 2/1/18 Under review Submitted on 2/01/18 - -
Parcel A3-1
terly Devel t Status Update, First ter 2018, Area A: Sub-P | ) . ) .
/O\;Jalr erly Development Status Update, First Quarter res uo-rarce EAG Q22018 5/3/18 Under review MDE responded with questions on 5/7/18. Submitted on 5/03/18 - -
terly Devel t Status Update, S d ter 2018, Area A: Sub- ) . .
S:::;Ie;;’ 1eve opment Status Update, Second Quarter rea N EAG Q3 2018 Unknown Review complete MDE indicated there are no comments or questions on 8/23/18. 8/23/2018 -
terly Devel t Status Update, Third ter 2018, Area A: Sub-P | ) . ) ) . .
Quarterly Development Status Update, Third Quarter rea ubrarce EAG Q42018 10/31/18 Under review MDE sent a question on 11/1/18 regarding capping work on the northern portion of the parcel. Submitted on 10/31/18. - -
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Response and Development Completion Report | @ | w0 | o~ [ o~ [ N | - ] -

Parcel A:q

Revision 2 submitted on
10/29/15; work plan

MDE approved Revision 2 on 10/30/15. Revised work plan submitted on 10/29/15. MDE requested revision of the
sampling location plan on 10/29/15. Final work plan submitted on 10/02/15. Discussed during monthly meeting on

Parcel A5
Phase Il Investigation Work Plan, Area A, Parcel A-5, Parcel A-9, and Greys
Railyard

EAG

Aug-17

8/24/2017

Review complete

MDE provided approval on 9/11/17. Work plan submitted as part of Phase Il Work Plan for Parcels A-5, A-9, and Greys
Rail Yard on 8/24/17.

09/11/17

Ph I tigation Work Plan, A A, P | A-4 EAG 8/21/2015 bmitted 10/02/15; Revi let . R X R . 10/30/2015 C let
ase [l Investigation Work Flan, Area arce /21/ subm! e‘ on 10/02/ ) eview complete 9/30/15. MDE requested submittal of revised final work plan on 9/11/15. Submitted tables and figures to MDE/USEPA /30/ omplete
tables and figures submitted on 8/11/15
on 8/11/2015 :
Rev 2 submitted on . P . - .
11/06/17; Rev 1 submitted A rasponse to comments was submitted on 6/18/19. EPA provided comments on 4/17/12. Revision 2 submitted on
; Rev 1 submitte ) . ) ) .
Phase Il Investigation Report, Area A, Parcel A-4 EAG 1/6/2017 on 1/4/17: Rev 0 submitted Under review 11/06/17. Received comments from MDE on 8/17/17. Revised Phase |l report submitted on 1/4/17 to incorporate - -
! revised SLRA process and address agency comments; Submitted on 10/14/16
on 10/14/16
MDE requested a work plan that addresses only the truck dock installation on 11/28/16. Submitted on 11/23/16. James Cadmium delineation began on
Parcel A-4 Cold Mill Building Redevelopment Work Plan EAG 11/23/2016 11/23/2016 Under review Calenda provided cadmium delineation figure on 11/16/16 and comments on figure were provided by Jennifer Sohns via - . &
; 12/8/16 and is complete.
email on 11/17/16.
A d 12/02/16 by Ruth Pri i il. Modified A dix C submitted 12/2/16 ted by Ruth i
Parcel A-4 Cold Mill Building Redevelopment Plan Truck Dock Installation EAG 11/29/2016 11/29/2016 Review complete pproved on 12/02/ ¥ Ru rmc:::"eg;?ed 1272;;;. Szzz:ttlzd OS: 1!'1n/|29e/1§.n /2/16 as requested by Ruth in an 12/02/16 Complete
Received ts fi MDE on 8/22/17. Received 1 deli tion fi f dmi hot t
Response and Development Work Plan, Area A, Parcel A-4 EAG 10/17/2016 10/14/2016 Under review cceived comments from on 8/ 1/1/17/fg.egjb;§:;:i: 51(());142265 fon tigure for cadmium hot spot on - -
Proposed Cadmium Excavation Work Plan EAG 4/21/2017 4/21/2017 Review complete Approved on 4/24/17. Submitted on 4/21/17. 04/24/17 8D

Soil sampling complete as of October

2017

Phase Il Investigation Report: Area A, Parcel A5, Parcel A9, and Greys Railyard

Parcel Ab
Phase |l Investigation Work Plan, Area A, Parcel A-6

EAG

EAG

TBD

Oct-18

NA

10/11/2018 (Rev Q)

NA

Review complete

NA

Approval was provided by MDE on 10/18/18. Work plan was submitted by EAG on 10/11/18.

MDE - 10/18/18

TBD

Phase |l Investigation Report, Area A, Parcel A-6
Parcel A7

EAG

B

NA

Rev 1-7/12/17; Rev (-

NA

NA

MDE granted approval on 7/18/17. Revision 1 submitted on 7/12/17. MDE provided additional comments on 6/6/17

—
)
'

i
'

i

Soil sampling complete as of October

Parcel A-8

submitted on 6/29/2018

Revision 3 submitted on
10/23/15. Revision 2
submitted on 10/19/15;

6/29/18.

Revision 3 submitted on 10/23/15. Revised work plan (Revision 2) submitted on 10/19/15. Final work plan submitted on

Ph 1INl tigation Work Plan, A A, P | A-7 EAG Apr-17 Revi let X - . R R K 07/18/17
ase fl Investigation Work Han, Area arce pr 4/28/2017 eview complete after a site visit on 5/17/17. Received comments from MDE on 5/2/17. Submitted by EAG on 4/28/17 via email. ne/ 2017
Rev 1 submitted on 7/15/13 » A ) .
Revis 1 and commant response latter submitied 7/15/18. MDE ded t 7/18/18. Submitted
Phase |l Investigation Report, Area A, Parcel A-7 EAG Jun-17 {dated 7/8/19); Rev 0 Under review GVISION L 8nd comment response er subriitted on 7/15/ provided comments on 7/18/ ubmitted on - -

Phase Il Investigation Work Plan, Area A, Parcel A-8 EAG 8/21/2015 Kol brmitted Review complete 10/02/15. Discussed during monthly meeting on 9/30/15. MDE requested submittal of revised final work plan on 10/22/2015 Complete

work plan submitted on . )

9/11/15. Submitted tabl df to MDE/USEPA
10/02/15; tables and figures 1 ubmitied tables and tigures to /
submitted on 8/11/2015
MDE granted approval on 9/27/18 and requested a separate work plan for a groundwater delineation investigation. A

Rev 1-11/06/17; RevO comment and response letter was submitted by EAG on 5/3/18. Received comments on Revision 1 from MDE on

Phase Il Investigation Report, Area A, Parcel A-8 EAG 1/11/2017 1/11/201_'7 Review complete 2/15/18. A revised report (Rev 1) and response to comments was submitted on 11/06/17. Received comments from 9/27/18 -
MDE on 9/12/17. Hard copy of requested figure submitted to MDE. Received request from MDE for figure showing
NAPL delineation wells and boring logs on 1/12/16. Submitted Rev. 0 via email on 1/11/17.
As of February 2019, grading is in
 grading i tinuing i

Response and Development Work Plan, Area A: Sub-Parcel A8-1 EAG Feb-18 Rev0-2/15/18 Review complete QC review complete and approved on 4/5/18. Submitted on 2/15/18. 04/05/18 progress; gracing Is continuing in

March 2019; steai for building is in
progress as of June 2019,

o
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Review complete -

MDE indicated they have no further comments on 3/28/19, however groundwater results were forwarded to the Water
Management Administration. Submitted response to comments on 2/19/19. MDE provided additional comments on

Parcel AR

Parcel A9
Phase Il Investigation Work Plan, Area A, Parcel A-5, Parcel A-9, and Greys

Rev O submitted on 6/12/19

8/12/19.

MDE provided approval on 9/11/17. Work plan submitted as part of Phase Il Work Plan for Parcels A-5, A-9, and Greys

Response and Development Work Plan Addendum, Area A: Sub-Parcel A8-1 EAG Nov-18 10/11/2018 WMA may have 11/27/18. EAG submitted a comment response on 11/14/18. TPA provided information related to stormwater 3/28/2019 - MDE TBD
comments management on 10/30/18. MDE provided comments on 10/22/18. MDE sent a question via email on 10/16/18.
Submitted on 10/11/18.
NAPL Delineation Completion Report, Arez A: Parcel A8, A3-017-PZ EAG Mar-19 3/26/2019 Review complete MDE granted approval on 4/17/19. Submitted on 3/26/19. 04/17/19 -
i ‘or Pie e - ie tallation, Area A: Parce
Work Pign for Piezometer Abandonment and Well Instaliation, Area A: Parcel FAG Miay-19 5/31/2019 Urder review Submitted on 5/31/19.
A8, AB-017
Woaork Plan for Characterization of CVO{s in Groundwater at AS-QU7-PZ, Ares A AL 1unla Rev 1 submittad on 7/15/15; Review complete Revised work plan submitted on 7/15/19. MDE provided comments with conditional approval on 5/26/19. Submittad on (68/26/19 e

Soil sampling complete as of October

Parcel Ax10

Revision 3 submitted on
4/21/16. Revision 2
submitted on 4/12/16.

Approved on 4/20/16 and Rev. 3 acknowledged on 4/28/16. Revision 3 submitted on 4/21/16. Revised and re-submitted

EAG Aug-17 8/24/2017 Revi let 09/11/17
Railyard Y8 /24/ eview compiete Rail Yard on 8/24/17. 11 2017
Delineation/Characterization of Lead Impacted Soils at A9-001TP EAG Feb-19 2/6/2019 Under review MDE provided comments on 2/12/19. Submitted on 2/6/19. - TBD
Phase Il Investigation Report: Area A, Parcel A5, Parcel A9, and Greys Railyard EAG TBD NA NA NA - -

Parcel Al

Revision 1 submitted on

Ph [Nl tigation Work Plan, A A, P | A-10 EAG 12/18/2015 . R Revi let . . s X 4/20/2016 C let
ase fl Investigation Work Flan, Area aree 118/ Revision 1 submitted on eview complete Rev. 2 on 4/12/16. Received comments on Revision 1 from MDE on 3/3/16. Revision 1 submitted on 1/7/16. 120/ ompiete
1/7/16. Work plan
submitted on 12/23/15
Rev L submitted on 7/15/19 Revision 1 and N letter subrmitted on 7/15/15. C ts provided by MDE on 9/25/18. Rev 0
. revision 1 and comment response letter submitted on 7/15/19. Comments provide on . Rev
Phase Il Investigation Report, Area A, Parcel A-10 EAG Apr-18 {dated 7/8/19); Rev 0 Under review ° P ) 7 P ¥ - --
) submitted on 4/13/18.

submitted on 4/13/18

NAPL Piezometer Abandonment Notification, Area A: Parcel A10 EAG Feb-18 2/15/2018 Under review Submitted on 2/15/18. - TBD

Phase Il Investigation Work Plan, Area A, Parcel A-11 EAG 12/18/2015 6/8/16; Revision 0 Review complete Approved on 6/16/16. Revision 1 submitted on 6/8/16; Work Plan (Revision Q) submitted on 2/11/16. 6/16/2016 Completed in August 2016
submitted on 2/11/16
Phase Il Investigation Report, Area A, Parcel A-11 EAG Mar-18 Rev 0 submitted on 3/23/18 Under review MDE provided comments on 6/19/18. Rev 0 submitted on 3/23/18. - -
Deli tion/Ch terizati f A icl ted Soil at A11-048-5B, A A: ) . .
Pe |ne]aAlloln/ aracterization of Arsenic iImpacted soll 8 rea EAG Feb-18 2/21/2018 Under review MDE provided comments on 5/31/18. Submitted on 2/21/18. - Complate
arcel
A i dlLead! ted Soil (A11-048 and A11-049) Delineation Results:
rsenic and Lead Impacted Soil an ) Delineation Results EAG Dec-18 12/20/2018 Review complete MDE provided approval on 1/17/19. Submitted on 12/20/18. 01/17/19 -
Interim Submittal
A i dlLead! ted Soil: 5 | tal | tigation R t A11-048
ar:sde;llclag o cad impacted Sofl: supplemental investigation Repor EAG Feb-19 2/26/2019 Review complete Approval was granted by MDE on 3/28/19. Submitted on 2/26/19. 03/28/19 -
EAG submitted pi t truction | 6/4/18. MDE ided t 5/31/18. MDE ted
NAPL Piezometer Abandonment Notification, Area A: Parcel A1l EAG Feb-18 2/15/2018 Under review submitte plezomeAer construction ogsAon /4 provide Acommen s on 5/31/ requeste - Compleie
piezometer construction logs on 5/21/18. Submitted on 2/15/18.
Rev 1 submitted Initiated duri k of 6/12/18; test
) ) v L submitte Aon ) Approval to proceed with field work granted by MDE on 6/12/18. Revision 1 submitted on 6/7/18. MDE provided n AlaAe tfrlng week of 6/12/ ) e
Work Plan for Delineation of Naphthalene, Area A: Parcel A1l EAG May-18 6/07/18; Rev 0 submitted on Review complete . 06/12/18 pit investigation conducted during
comments on 5/18/18 and 5/22/18. Submitted on 5/15/18.
5/15/2018 week of 8/21/18.
Rev 4 submittad on 5/28/15; MDE granted approva»zEAof Revision 4 on 6/18/19 and provided a f:ommen“t ;’*elated to n?tg?hthaiene impacted soil that was MDE provided
X placed on AlL-1. Revision 4 and comment response letter submitted on 5/28/19. Revision 3 submitted on 3/25/19. The . X L
Rev 3 submitted on 3/25/19; X i R K R conditional As of March 20189, the main utility line
Rev 2 submitted on agencies provided comments on 2/4/19. Revision 2 with response to comments letter submitted on 12/17/18. approval of Rev 0 | isin. As of June 2019, the building
Response and Development Work Plan, Area A, Parcel A11-1 EAG Sep-18 . Under review (EPA) | Additional comments provided by EPA on 11/20/18. EPA provided comments to MDE with an approval of the RDWP on ’ o a
12/17/18; Rev 1 submitted ) ) . . on 10/15/18; MDE|  foundation is in progress and the
10/12/18. A revised RDWP {Rev 1) was submitted on 11/14/18. MDE provided approval to proceed with development ) ) :
on11/14/18; Rev O o . . ) i approvad Rev 4 on| vapor barrier will be instalied soon.
bmitted on 9/26/18 activities and requested work plan revisions on 10/15/18. A figure with the revised development boundary was 6/18/19
submitted on /18719
submitted by EAG on 10/10/18. Revision 0 submitted on 9/26/18. !
arierly Devel ent Status Update, First Quarter 2019, Area A: Sub-Parcel
Ei’f‘;r y Beveloprment Status Update, First Quarter FE8 A subrrarce EAG Apr-19 42512019 Review complete MBE provided approval on 5/14/19. Submitted on 4/29/19. 05/14/19 -
Parcel Ax12 (Greys Landfill)
Phase Il Investigation Work Plan, Area A, Parcel A-12 EAG TBD NA NA NA - TBD
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Phase Il Investigation Report, Area A, Parcel A-12 | e | 2w [ own | o~ | O OOonx | - ] - |

Barcel A-13 (Grevs Roilvard)
Phase Il Investigation Work Plan, Area A, Parcel A-5, Parcel A-9, and Greys
Railyard

EAG

Aug-17

8/24/2017

Review complete

MDE provided approval on 9/11/17. Work plan submitted as part of Phase Il Work Plan for Parcels A-5, A-9, and Greys
Rail Yard on 8/24/17.

09/11/17

Soil sampling complete as of October
2017

Phase Il Investigation Report: Area A, Parcel A5, Parcel A9, and Greys Railyard
Parcel A-14

Phase | Investigation Work Plan, Araa A, Parcel Al4

8D

Jurn-19

NA

Rav 0 submitted on
6/28/201%

NA

Under review

NA

Submittad on 5/28/19,

Phase || Investigation Report, Area A, Parcel A14
Parcel 815
Phase |l Investigation Work Plan, Area A, Parcel A15

TBD

TBD

NA

NA

NA

NA

NA

NA

m
P
9]

i

i

‘

i

TBD

Phase |l Investigation Report, Area A, Parcel A15
Parcel AlB
Phase |l Investigation Work Plan, Area A, Parcel Al6

EAG

TBD

TBD

NA

NA

NA

NA

NA

NA

TBD

Phase || Investigation Report, Area A, Parcel Al6
Parcel A17

Phase | Invastigation Work Plan, Area A, Parced A17

TBD

Jun-13

NA

Rev 0 submitted on
6/28/2019

NA

Undar review

NA

Submitted on /28719,

m
>
9]

'

i

¢

i

™D

Phase Il Investigation Report, Area A, Parcel A17
Parcel A:18

Phase | Investigation Work Plan, Area A, Parcel A18

TBD

fune-19

NA

Rav O submitted on
6/28/2019

NA

Under review

NA

Submitted on 6/28/19.

8D

Phase |l Investigation Report, Area A, Parcel A18
Parcel B:1

TBD

NA

Revision 3 submitted on

3/7/16; Revision 2 submitted

NA

NA

Approved on 3/15/16. Revision 3 submitted on 3/7/16. Revised plan submitted on 1/29/16. Initial plan submitted on
11/17/15. MDE requested submittal of final revised work plan on 9/11/15. Dependent on Area B groundwater

m
b
0]

i

i

'

i

on 2/28/18.

Ph I tigation Work Plan, A B,P | B-1, Ph | EAG 10/16/2015 . Revi let . L. R . R . R R 3/15/2016 C let
ase 1l Investigation Work Flan, Area arce ase /16/ on 1/29/16; Revision 0 eview compiete investigation work plan, which was submitted on 9/18/15. Discussed during monthly meeting on 7/15/15 and expecting 15/ ompiete
submitted on 11/17/15 comments by 7/17/15 or early the next week; discussed during monthly pre-meeting call with MDE/USEPA on 6/15/15.
Phase |l Investigation Report, Area B, Parcel B-1 EAG 2/17/17 2/21/2017 Under review MDE provided comments on 2/6/18. Submitted on 2/21/17 - -
NAPL Piezometer Abandonment Notification, Area B: Parcel B1 EAG Feb-18 2/15/2018 Under review Submitted on 2/15/18. - TBD
Deli ti tiviti leted
Delineation/Characterization of Lead Impacted Soil, Area B: Parcel B1 EAG Feb-18 2/15/2018 Review complete Approved on 2/26/18. Submitted on 2/15/18. 2/26/18 clineation ac |v;/|:;lv;ere complete
on .
Lead ImpacteAd Soil in F’arcel B1, B1-005, B1-G51, B1-091, B1-132, Delineation EAG Jun-18 6/27/2018 Under review On 7/10/18, MDE indicated EAG may move forward with finalizing this report. Interim submittal with data was provided _ B
Results: Interim Submittal to MDE/EPA on 6/27/18.
Supplemental Investigation Report: Lead Impacted Soil, Parcel B1 EAG Dec-18 12/20/2018 Review complete MDE provided approval on 1/17/19. Submitted on 12/20/18. 1/17/19 -
Work Plan for Delineation/Ch terizati fH lent Ch i | ted C leted on October 16 and 17,
ork Plan for Delineation/Characterization of Hexavalent Chromium Impacte EAG Apr-18 Submitted on 4/19/18 Review complete MDE provided approval on 4/30/18. Submitted on 4/19/18. 04/30/18 ompieted on betober 15 an
Soil, B1-117-SB {Area B: Parcel B1) 2018
H lent Ch i | ted Soil, Delineation Results: Interim Submittal B1- ) . .
1;_)7(8;; entthromium impacted sotl, Uelineation Results: interim submitta EAG Dec-18 12/20/2018 Review complete MDE provided approval on 1/17/19. Submitted on 12/20/18. 1/17/19 -
H lent Ch i | ted Soil: 5 | tal | tigation R tA
exavalent Lhromilim 'mpacted Soll: supplemental Investigation Report Area EAG Feb-19 2/26/2019 Review complete MDE approved on 3/7/19. Submitted on 2/26/19. 03/07/19 -
B: Parcel B1 {(B1-117-SB)
Deli tion/Ch terizati f A icl ted Soil, A B: P 1B1, B1- ) . Delineati tiviti leted
elineation/Characterization of Arsenic Impacted Soil, Area B: Parce EAG Oct-18 10/12/2018 Review complete Approved on 10/22/18. Submitted on 10/12/18. 10/22/18 clineation activities were complete
027-SB, Rev 0 during week of 10/22/18.
Arsanic Delineation § famantal Imvastigation Rs t, Area B: Parcel BL (B1-
O:;”’C FUREARION suppemantal Investigation Report, Area b Pareel B EAG May-19 5/31/2019 Under review Submitted on 5/31/19. - -
Expect to complete well
MDE d th di | d t t 12/31/18. R t ts submitted band t by 11/26/18 and sl
Logistics Centers Grading Plan, Logistics Centers X| & Xl| (on portions of B-1, B- . approve © grading pian an respons§ ° com@en son 12/31/ €Sponse Lo comments %u mitte Oh abandonment by 11/26/ én s1a8
2, and B-5) EAG Nov-18 11/7/2018 Review complete 12/21/18. MDE granted approval on 12/20/18 with requirement that response to comments be submitted. Submitted 12/31/18 placement by 12/01/18; grading work
! on11/7/18. began in January 2019 and is in
progress as of 2/12/19
MDE granted approval of letter on 12/20/18. Response to comments submitted on 12/20/18. Comments received from
Test Pitting Completion Letter: B1-178-SB EAG Dec-18 9/5/2018 Review complete MDE on 9/17/18. Submitted Completion Letter on 9/5/18. Approval to proceed with test pitting was granted by MDE 12/20/18 Complete

(2}
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a1-2

Rev 1 submitted on 5/18/17;

Approval was granted by MDE on 6/26/17. Additional comments were provided by MDE on 5/24/17. Response to

Response and Development Work Plan, Area B: Sub-Parcel B1-1 EAG Mar-19 3/1/2019 Under review MDE provided comments on 3/25/19. Submitted on 3/1/19. - Expected start date is July 2019,
Response Action Work Plan: Delineation Completion Report and Proposed . MDE provided a response on 3/6/19 and confirmed approval on 3/13/19 during the monthly meeting. Responses to . .
EAG Feb-19 2/27/2019 R let 3/13/19 Completed in May 2019
Excavation of NAPL at B5-098SB (within B1-1 development boundary) © 1271 eview complete MDE questions were provided by EAG on 2/28/19. MDE sent questions via email on 2/28/19. Submitted on 2/27/19. /13/ ormpletenin Mzy
Responsa Action Completion Report, Area B: Parcel B3, B3-098 Response Area EAG Jul-13 771242019 Under review Submitted on 7/12/19. - -
" , e Revision 1 submitted on s . L " . . .
Tast Pitting Work Plan, Araa 8: Parcel B5 {85-161-5B) {within B1-1 ~ A o o ) ) MDE granted approval on 5/10/18 and requested s follow-up site visit, Revision 1 was submitied on 5/8/19. MDE Work was conducted on May 15
EAG Apr-18 5/8/19; Revision 0 submitted| Review complete ) ] N o . . . 5/10/19 .
development boundary} on 4/18/2019 provided comments during a site visit in April 2019, MDE provided a comment on 4/19/19. Submitted on 4/19 through May 24, 2019
Test Pitting Completion Latter: B1-161-58 EAG Jul-19 71372018 Under review Submitted on 7/12/19.
Rev 2 submitted on 6/4/19; MDE indicated they have no additional cormments on §/18/19. Revision 2 was submitied on 6/4/18. EPA provided Vggzzfsul:ezr(:}gczsds aist:::eelko):ij:ry
Response and Development Work Plan, Area B: Sub-Parcel B1-2, Logistics Rev 1 submitted on 2/5/19; . T o ::’, e EOTTE Of LR - ' e = pre MDE - 2/6/19 and ! P ) pA &
EAG . Under review (EPA) comments on 3/19/19. MDE granted approval on 2/6/19. Rev 1 submitted on 2/5/19. MDE provided comments on cleaned and backfilled in March 2019.
Centers Xi &XI| Rev 0 submitted on 1/24/19. Submitted on 12/21/18 6/18/19 As of July 2019, precast walls are in
. . iuly 2018, precasi walls
12/21/2018 ¥ P
prograss.
Cuarterly Devel et Status Update, First O ter 2019, Ares 8: Sub-Parcel . . X . ;
Quarierly Development Status Update, First Quarter e worrare EAG Apr-i9 442942019 Review complete FDE provided approval on 5/14/19. Submitted on 4/29/19. 5/14/19

Parcel B2

Area B: Sub- Parcel B2-1

Phase Il Investigation Work Plan, Area B, Parcel B-2 EAG Dec-16 Rev 0 submitted on Review complete comments and revised work plan (Rev 1) submitted on 5/18/17. Approval to proceed with sampling provided by MDE 06/26/17 Complete
11/14/2016 via email on 4/6/17. Agencies provided comments via email on 2/6/17. Submitted on 11/14/16.
Deli ti Ch terizati f Lead and Al ic| ted Soil at B2-017-58, R R S li let f Octob
elineation/Characterization of Lead and Arsenic Impacted Soil a EAG 09/19/17 09/19/17 Review complete Approved on 9/20/17. Submitted on 9/19/17 09/20/17 SMPHng compiete as ot Letober
Area B: Parcel B2 2017
S | tal | tigation R t:Lead/A icl ted Soil (B2-017-5B), R
upplemental Investigation Report:Lead/Arsenic Impacted Soil ) EAG Jun-18 06/27/18 Review complete MDE approved on 7/11/18. Submitted on 6/27/18. 07/11/18 -
Area B, Parcel B2
Lead/A ictl ted Soil at B2-017-SB Deli tion Results: Interim Submittal, X .
ead/Arsenic Impacted Soil 2 Slineation hesults: Interim submitta EAG Feb-18 02/21/18 Under review Submitted on 2/21/18. - -
Area B: Parcel B2
Rev 2 submitted
10/128/\/18‘5:6\71 sibr:?tted Revision 2 was submitted on 10/12/18. MDE indicated they have no additional comments on 9/25/18. EPA provided
Phase Il Investigation Report, Area B, Parcel B-2 EAG Mar-18 on 8/16/1;5' Rev 0 submitted Under review comments on 9/20/18. Report was revised (Revision 1 submitted on 8/16/18) to include both construction/composite -~ -
! worker risk assessments. MDE approved Revision 0 on 6/26/18. Rev 0 submitted on 4/2/18
on 4/2/18
EAG submitted pi t truction | 6/4/18. MDE ted pi t truction | 5/21/18.
NAPL Piezometer Abandonment Notification, Area B: Parcel B2 EAG Feb-18 2/15/2018 Under review submitted piezometer construction logs on 6/ / requested piezometer construction logs on 5/21/ - TBD
Submitted on 2/15/18.
Additional sampling conducted on
4/23/18 and 4/24/18. Devel t
Rev 2 submitted on 5/29/18; MDE approved on 6/5/18. Revision 2 with comment response submitted on 5/29/18. Comments were provided by MDE écti{/itieinbeg{an (fn Septeevr:k?:rrze7n
Rev 1 submitted on 5/11/18; ) on 5/25/18. Revision 1 with additional sampling data submitted on 5/11/18. Additional sampling locations approved by . !
R d Devel t Work Plan, A B: Sub-P 1 B2-1 EAG 3/14/18 R R let . R 06/05/18 2018. Fill pl t and
€Sponse and Development Work Fan, Area uo-rarce 14/ Rev 0 submitted on eview complete MDE on 4/23/18. Comment response submitted on 4/19/18. Received comments on 4/3/18 from MDE and EPA. Rev 0 /05/ - fl pracemen én mass
3/14/2018 bmitted on 3/14/2018 grading were conducted in Q3 and Q4
submitted on .
2018. Work is on-going as of July
2019,
Q3 2018 - Development activities
Response and Development Work Plan Addendum, Area B: Sub-Parcel B2-1 EAG Jun-18 Submitted on 6/27/18 Review complete MDE approved on 7/25/18. Submitted on 6/27/18 7/25/18 began on 9/17/18; test pitting to
locate railroad tracks was performed.
R d Devel t Work Plan Addendum: P d BGE Duct Bank,
esponse and Development Work Han endum: Fropose vt Fan EAG Feb-19 2/25/2019 Review complete MDE provided approval on 2/26/19. Submitted on 2/25/19. 2/26/19 Completa
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Quarterly Development Status Update, Third Quarter 2018, Area B: Sub-Parcel

32-2

Rev 1 submitted on 5/18/17;

MDE granted approval on 6/6/17. Response to comments and revised work plan (Rev 1) submitted on 5/18/17. MDE
provided approval to proceed with soil borings on 4/6/17. MDE provided additional comments on 4/6/17 and a site visit

871 EAG Oct-18 Submitted on 10/31/18 Review complete MDE approved on 11/1/18. Submitted on 10/31/18. 11/01/18 -
terly Devel t Status Update, Fourth ter 2018, Al B: Sub-P | . . .
g;alr erly Development Status Update, Fourth Quarter red ub-rarce EAG Jan-19 Submitted on 1/31/19 Review complete MDE approved on 2/4/19. Submitted on 1/31/19. 02/04/19 -
terly Development Status Update, First Quarter 2019, Area 5: Sub-Parcel _ . , A , , e
;Zz;alr erly Development Status Update, First Quarter i HomTaree EAG Apr-i9 Submitted on 4/28/19 Review complete MDE provided approval on 5/14/19. Submitted on 4/29/19. U3/14/19 -
MDE provided additional comments regarding the SLRA on 9/25/18 and indicated a SLRA is not required. MDE provided
SLRA submitted on 8/31/18; ) dditi | t 9/17/18 and indicated k d at risk. EAG submitted SLRA on 8/31/18. MDE . . .
Logistics Centers Grading Plan, Area B: Sub-Parcel B2-2 EAG Jul-18 su m|A ed on 8/31/ Review complete é itional comments on 9/17/18 an |r_| fcate \ANAor may pArocee é rs suA mitte R ?n /A / . 9/17/18 - Atrisk Grading began in November 2018
Rev O submitted on 7/03/18 provided comments on 8/15/18. EAG provided additional detail regarding the potential vapor intrusion risk evaluation in
the vicinity of the Plant Garage in an email dated 8/10/18. MDE provided comments on 7/12/18. Submitted on 7/03/18.
EPA provided comments on 65/28/19 based on their QC review. A response to comments and Revision 2 were submitted Fill of ¢ and di
ill placement and mass grading were
Rewv 2 submitted on 5/28/19; on 5/28/18. EPA provided 2 comment regarding the 5LRA on 3/19/19. MDE granted approval on 2/6/19. A response to corF:ducted in Q4 2018; lfuilding and
Response and Development Work Plan, Area B: Sub-Parcel B2-2, Logistics Rev 1 submitted on 1/9/19; . comments was submitted on 2/5/19. MDE provided comments on 1/24/19. Rev 1 was submitted on 1/9/19. Comments ) ! g
EAG Oct-18 Rk Under review (EPA) X K X MDE - 2/6/19 | column foundations were constructed
Center X Rev 0 submitted on were provided by MDE on 12/19/18. A response to comments was submitted on 2/5/19. Comments were provided by in March 2019, As of fune 2018
10/12/18 MDE on 1/24/19. Revision 1 submitted on 1/9/19. Received additional comments on 12/19/18. Received comments buildi Lo s
uilding in progress.
from EPA on 11/19/18. Submitted Revision 0 on 10/12/18. sinprog
terly Devel t Status Update, Fourth ter 2018, Al B: Sub-P | . ) .
g;zr erly Development Status Update, Fourth Quarter rea Hb-rarce EAG Jan-19 Submitted on 1/31/19 Review complete MDE approved on 2/4/19. Submitted on 1/31/19. 02/04/19 -
terly Devel ent Status Update, First ter 2018, Area B Sub-P i . s -
Quarterly Development Status Upda st Quartes i SHR-raree EAG Apr-19 Submitted on 4/29/19 Review complete MOE provided approval on 3/14/19. Submitted on 4/29/19. 05/14/19

Parcel B3

Phase Il Investigation Work Plan, Area B, Parcel B-4, Sub-Parcel B4-1 and Sub-

on 4/13/18

Rev 1-7/8/16; Rev 0 -

from Pace. On 6/27/18, MDE indicated they have no comments on the report; however EPA's QC review is pending. Rev
0 submitted on 4/13/18.

Approved on 6/30/16. EAG submitted comment response letter on 6/24/16. Received comments from MDE on full
Parcel B-4 on 6/6/16; non-validated analytical results for all of parcel B-4 submitted on 4/26/16. Non-validated analytical
results for blue soil and 20 acre sub-parcel within B-4 submitted on 4/5/16. MDE indicated they need results for blue soil

Phase Il Investigation Work Plan, Area B, Parcel B-3 EAG Dec-16 Rev O submitted on Review complete R K o K X R 6/6/17 Complete
11/15/2016 is scheduled on April 27, 2017 to evaluate additional sampling locations. MDE provided comments on 3/20/17.
Submitted on 11/15/16.
Update submitted on EPA completed their QC review and granted approval on 4/22/19. MDE confirmed the report is approved on 1/22/19;
EAG ided date to th ton 10/16/18 due to i istencies bet the EDDs and laborat t MDE - 6/27/18;
Phase Il Investigation Report, Area B, Parcel B-3 EAG Apr-18 10/16/18; Rev 0 submitted Review complete provided an update to the report on 10/16/ 1€ to inconsistencies between the © and laboratory reports /27/ --

EPA - 4/22/19

Parcel B:4

Submitted on 3/31/17.

EAG 2/5/2016 Review complete ) o ; . T 6/30/2016 Complete
Parcel B4-2 1/29/2016 sampling before providing comments. Response to MDE comments submitted on 3/9/16. Email communication sent to
MDE and EPA regarding initiation of field activities on 2/29/16 (prior to approval). MDE conducted site visit on 2/12/16
to facilitate review of work plan. Requested 20 acre parcel within B-4 be made first priority for review.
Approved on 6/30/16. EAG submitted comment response letter on 6/24/16. Received comments from MDE on full
L . Parcel B-4 on 6/6/16; non-validated analytical results for all of parcel B-4 submitted on 4/26/16. Non-validated analytical
Ph I tigation Work Plan, A B,P | B-4, Sub-P | B4-1 (Expedited R . L R Lo .
Area:)e nvestigation Work Flan, Area arce Hb-rarce (Expedite EAG 2/5/2016 1/29/2016 Review complete  |results for blue soil and 20 acre sub-parcel within B-4 submitted on 4/5/16. MDE indicated they need results for blue soil 6/30/2016 Complete
sampling before providing comments. Response to comments submitted on 3/9/16. Received comments from MDE on
2/5/16 and 2/12/16.
Revision 2 submitted on
. o 8/10/16; Revision 1 . ) )
Response and Development Work Plan, Automotive and RO-RO Distribution . . Received approval on 6/1/16; received comments from EPA on 5/24/16; received comments from MDE on 5/19/16.
. ) o EAG 5/13/2016 submitted on 5/26/16; Review complete . 06/01/16 Complete
Center, Area B, Sub-Parcel B4-1 (includes Phase Il investigation results) - . Work plan submitted on 5/13/16.
Revision 0 submited on
5/13/2016
Development Completion Report, Area B, Sub-Parcel B4-1 EAG Apr-18 Rev O submitted on 4/13/18 Under review MDE provided comments on 2/28/19. Rev 0 submitted on 4/13/18. - -
Parcel B-4 PCB Delineation Sampling Plan EAG Sep-16 9/29/2016 Review complete  |Approved on 10/11/16. Submitted on 9/29/16; received approval from EPA on 9/30/16.; waiting for approval from MDE. 10/11/16 PCB delineation is complete.
A d on 4/6/17. EAG submitted t t 4/5/17. MDE ided t 4/3/17.
Parcel B-4 PCB Excavation Work Plan EAG 3/3/17 3/31/2017 Review complete pproved on 4/6/ submitted a response to comments on 4/5/ provided comments on 4/3/ 04/06/17 TBD

oo

ED_006416_00000287-00008



CONFIDENTIAL

Tradepoint Atlantic Parcel Status Table
Revised: July 16, 2019

Phase || Investigation Report, Parcel B-4 EAG Q12017 Revision 0 - 3/3/17 Under Review MDE provided comments on 4/26/18. Revision 0 submitted on 3/3/17. - -
Response and Development Work Plan, Area B, Parcel B-4, Sub-Parcel B4-2 EAG TBD NA NA NA - -
Revision 1 submitted on . . . - . " . .
L . X Submitted revised version (Revision 1} of work plan on 12/07/15; submitted additional requested information to MDE on
Phase Il Investigation Work Plan, Area B, Parcel B-5 EAG 10/9/2015 12/7/15; Revision 0 Review complete . 12/16/15 Complete
. 11/03/15. Work plan submitted on 10/09/15.
submitted on 10/09/15
submitted Rev 1 on Approval granted on 1/9/17. Submitted response to comments letter via email on 1/4/17. Received additional Collected Dioxin/Furan samples week
ts f MDE on 12/20/16 ding boring locati d ted It d with i tigati hil f1/9/17
Dioxin and Furan Work Plan Addendum, Area B, Parcel B-5 EAG Oct-16 11/29/16; Revision 0 Review complete commAeAn s from on 12/20/16 regar Alng Oring focations anc granted approval to procee WIA investigation while 01/09/17 of 1/9/
- waiting for comments from EPA. Received comment from MDE on 10/24/16. Work plan submitted on 10/21/16.
submitted on 106/21/16 e :
Addendum requested by MDE to address dioxin/furan issue.
Rev 3 submitted on 7/15/13 - .
J{ . tu jn;s/(;] go)nR, ;/ Revision 3 and response io comments submitted on 7/15/19. MDE provided comments on 10/10/18. Report was
dated 7/8/13}; Rev
) e ised (Revision 2 submitted on 8/16/18) to include both tructi it ker risk ts; Revision 1
Phase Il Investigation Report, Area B, Parcel B-5 EAG Feb-17 submitted on 8/16/18; Rev 1 Under review revrsg (Revision 2 submi e? on 8/16/18) to include bo c?ns ruction/composite worker ris assessmen S hevision - -
. submitted on 3/16/18 to revise SLRA based on updated requirements and address comments. Received comments from
submitted on 3/16/18; Rev 0 MDE on 9/5/17. Revision 0 submitted on 2/14/17
submitted on 2/14/2017 ’ ’
Rev 3 submitted on 9/27/17; EPA completed QC check and approved on 10/12/17. Submitted Response to Comments and Revision 3 on 9/27/17.
Rev 2 submitted on 9/12/17; Submitted Revision 2 on 9/12/17. Received comments from EPA on 8/1/2017 for QC review. Approval to proceed was MDE - 7/19/2017:
Response and Development Work Plan, Area B, Parcel B5-1 EAG 04/03/17 Rev 1 submitted on Review complete provided by the MDE on 7/19/17. Response to comments and Rev 1 submitted on 6/30/17. Response to comments EPA - 10/12/17 ’ Substantially complete
6/30/17; Rev 0 submitted on submitted on 5/19/17. Received initial comments from MDE and EPA on 5/4/17. Submitted on 4/19/17. On 4/6/17,
4/19/2017 MDE indicated EAG may proceed with piezometer installation at two locations with potential NAPL.
MDE approved Revision 2 on 7/25/18. MDE provided a comment on 7/24/18. TPA responded to MDE regarding
Rev 2 submitted on schedule on 7/17/18. Received comment from MDE regarding schedule on 7/12/18. Revision 2 with response to
7/12/18; Rev 1 submitted ) t bmitted on 7/12/18. Received ts f MDE on 4/26/18. TPA ided a drawing to MDE
Response and Development Work Plan Addendum, Area B, Parcel B5-1 EAG Q12018 712/ ev L su mf edon Review complete comments was ?u m eA Aon /12/ ecelved comments from onA / / proviged a drawing OA on 07/25/18 TBD
2/19/18; Rev 0 submitted on 3/29/18. Received additional comments from MDE on 3/15/18 after a site visit on 3/14/18. Comments provided by
1/5/2018 MDE on 3/5/18. Comments provided by EPA on 2/26/18. Revision 1 submitted on 2/19/18. Received comments from
MDE and EPA on 1/31/18. Submitted on 1/5/18.
Work was initiated in February 2019.
As of March 2019, f: has b
. TPA replied to MDE's email with responses on 1/20/19 and 2/4/19. MDE provided comments on 1/17/19. Submitted on AS of Mare ence has eén
Response and Development Work Plan Addendum, Area B, Parcel B5-1 EAG Dec-18 12/17/2018 Under review 12/17/18 - installed and crushed concrete is
being placed. Temporary capping is in
progress as of July 2019,
Quarterly Development 5tatus Update, Third Quarter 2017, Area B: Sub-Parcel . Response to comments submitted by EAG on 2/01/18. Received comments from MDE on 12/7/17. Submitted on
EAG Oct-17 11/1/2017 Under review - NA
B5-1 11/01/17.
terly Devel t Status Update, Fourth ter 2017, Area B: Sub-P | ) .
;z:alr erly Development Status Update, Fourth Quarter rea B sub-rarce EAG Feb-18 2/1/2018 Under review Submitted on 2/01/18. - NA
terly Devel t Status Update, First ter 2018, Area B: Sub-P | ) ) . .
g:alr erly Development Status Update, First Quarter rea ub-rarce EAG Q2 2018 5/3/2018 Under review MDE responded with questions on 5/7/18. Submitted on 5/03/18. - NA
C lete - delineati leted
Delineation and Excavation of PCB Impacted Soil Notification Letter EAG May-17 5/9/2017 Review complete Approved on 5/16/17. Submitted on 5/9/17. 5/16/17 omplete - ¢e rezas |<1)r71 compieted on
Parcel B5D
MDE d k pl 8/14/17. C t ith li | bmitted on 8/11/2017. MDE ted
Phase Il Investigation Sampling Plan Addendum, Area B, Parcel B5-2 EAG Jul-17 8/11/2017 Review complete approved work plan on 8/14/ ommen res!o?nse w s;?mp ing plan submitted on 8/11/ requeste 08/14/17 Completed in August 2017
plan for additional sampling on 7/5/17.
Supplemental Samples Detection Summary Table (Table 1 - Sub-Parcel B5-2
Supplemental Samples, Summary of Organics and Inorganics Detected in Soil) EAG Apr-18 4/10/2018 Review complete Submitted on 4/10/18. Unknown NA
and Figure (Sub-Parcel B5-2 Development Area Risk Assessment Soil Borings)
Parcel B-6
- . Collected last remaining Phase ||
Revision 2 submitted on Response to comments sent on 11-28-16. Comments sent by MDE on 9/28/16. Comments sent by MDE on 9/20/16 les that ous!
5/12/16; work plan divided regarding materials observed during site visit on 9/15/16. Submitted response to comments on 9/7/16. Received éamp es‘bla dwe?re prewkou: 1/9/17‘
Phase Il Investigation Work Plan, Area B, Parcel B-6 EAG 10/23/2015 and re-submitted on Review Complete comments from MDE in June 2016; revised work plan submitted on 5/12/16. Eastern portion designated as Parcel B-6 2/16/17 tnaccesst ? uring wee AO . :
- . . . NP further refined NAPL delineation with
4/26/16; Revision 0 and work plan revised and re-submitted on 4/26/16. Plan to revise work plan to divide into eastern and western halves dditional pi R
submitted on 12/23/15 and request review of eastern portion as priority. Waiting for comments. Expecting comments in mid-February. additional plezometers.
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Rev 2 submitted on 3/16/18;
Rev 1 submitted on 5/9/17;

MDE sent an email requesting minor corrections to the report on 12/17/18. MDE approved on 6/28/18. Revision 2

Parcel B6-2

Phase Il Investigation Report, Area B, Parcel B-6 EAG 2/17/17 Rev 0 submitted Review complete submitted on 3/16/18 to revise SLRA based on updated requirements and address comments. Received comments from 06/28/18 -
ev 0 submitted on
2/21/2017 MDE on 8/3/17. Revision 1 submitted on 5/9/17. Submitted on 2/21/17.
2 NAPL delineation piezometers
installed on 4/26/17; 6 NAPL
delineation borings completed on
4/26/17; Q3 2017 - Demolition began
9/5/17 and slag pad was laid and
Rev 2 submitted on 7/7/17 EPA completed QC check and approved work plan on 9/26/17. Response to comments and Revision 2 submitted on graded; Q4 2017 - Building
Rev 1 submitted on 6/1/17: 7/7/17. Additional comments from MDE received on 6/29/17 and approval to proceed was granted. Comments from construction and utlility trenching
Response and Development Work Plan, Area B, Parcel B6-1 EAG Apr-17 Rev O submited on ’ Review complete USEPA received on 6/15/17. Response to comments submitted on 6/9/17. Additional agency comments received on 06/29/17 began; grading was completed for
4/18/2017 6/5/17. Revision 1 submitted on 6/1/17. Response to comments submitted on 5/19/17. Received initial comments from parking lot in Q1 2018; By Q3 2018,
MDE on SLRA on 5/1/17. Submitted on 4/18/17. construction of building, utility
trenching, grading, paving, and
landscaping have been completed.
Work in basin conducted in
August/September 2018 as well as Q4
2018.
Quarterly Development Status Update, Third Quarter 2017, Area B: Sub-Parcel FAG Oct17 11/1/2017 Under review Response to comments submitted by EAG on 2/01/18. Received comments from MDE on 12/7/17. Submitted on _ NA
B6-1 11/01/17.
terly Devel t Status Update, Fourth ter 2017, Al B: Sub-P | ) . .
;l:alr erly Development Status Update, Fourth Quarter rea ubrarce EAG Feb-18 2/1/2018 Under review MDE provided comments on 2/5/18. Submitted on 2/01/18. - NA
terly Devel t Status Update, First ter 2018, A B: Sub-P | ) . . .
(Bl:alr erly Development Status Update, First Quarter rea Hh-rarce EAG Q22018 5/3/2018 Under review MDE responded with questions on 5/7/18. Submitted on 5/3/18. - -
terly Devel t Status Update, S d ter 2018, Al B: Sub- ) - .
guar ]eég 1 evelopment Status Update, Second Quarter res Y EAG Q32018 Unknown Review complete MDE indicated there are no comments or questions on 8/23/18. 08/23/18 NA
arcel B6-
terly Devel t Status Update, Third ter 2018, Al B: Sub-P | ) .
g:alr erly Development Status Update, Third Quarter rea b sub-rarce FAG Q42018 10/31/2018 Review complete MDE approved on 11/1/18. Submitted on 10/31/18. 11/01/18 NA
terly Devel t Status Update, Fourth ter 2018, Al B: Sub-P | ) .
;l:alr erly Development Status Update, Fourth Quarter rea b sub-rarce EAG Q12019 1/31/2019 Review complete MDE granted approval on 2/4/19. Submitted on 1/31/19. 02/04/19 NA
Lead Delineation Work Plan, B22-047-5B, Area B: Sub-Parcel B-6-1 EAG May-17 5/26/2017 Review Complete Approval to proceed with delineation was granted by MDE on 5/31/17. Submitted on 5/26/17. 05/31/17 Complete
Lead Delineation C letion R t, B22-047-5B, Al B; Sub-P | B6-1 i . R - Lo . .
(Ea ieaxgze)a fon Lompietion Repor rea s sub-rarce EAG Jul-17 7/11/2017 Review complete MDE confirmed data is acceptable and no additional response action is required on 7/27/17. Submitted on 7/11/17. 7/27/17 -
arcel
Rev 1 submitted on 6/2/17; . .
A It d ted by MDE on 6/5/17. A t ts and d kpl bmitted
NAPL Excavation Work Plan, B6-011-SB, Area B: Parcel B-6 EAG May-17 Rev O submitted on Review Complete | APProval to proceed was granted by MDE on 6/5/ response to comments and revised work plan was submitted on 06/05/17 Complete
5/26/2017 6/2/17. Received comments from MDE during site visit on 6/1/17. Submitted on 5/26/17.
Rev 1 submitted on 6/2/17; . .
A It d ted by MDE on 6/5/17. A t ts and d kpl bmitted
NAPL Excavation Work Plan, B-22-128-SB, Area B: Parcel B-22 (Sub-Parcel B-6-1) EAG May-17 Rev 0 submitted on Review Complete | \PProval to proceed was granted by MDE on 6/5/ response to comments and revisec work pian was submitted on 06/05/17 Complete
6/2/17. Received comments from MDE during site visit on 6/1/17. Submitted on 5/26/17.
5/26/2017
Gradi d sl | t
MDE approved on 2/9/18. EAG submitted Revision 1 on 1/25/18. MDE provided comments on 1/08/18. EPA provided pe:?o::fezndusriigg Z:cfrgeanndvi:red
Rev. 0-10/31/17; Rev. 1 . QC review comments on 11/21/17. Work plan submitted on 10/31/17; prior to work plan submittal, there was a o .
R d Devel t Work Plan, A B,P | B6-2 EAG Oct-17 . R let . . . R . . 02/09/18 t f 2018; utilit ter |
esponse and Development Work Flan, Area aree ¢ submitted on 1/25/18 eview compiete discussion with MDE/EPA regarding SLRA approach on 10/18/17; EPA provided a comment regarding SLRA approach on 109/ quarter o . Y I thes (Wa, e {ne
10/19/17 and conduit) were installed in third
’ quarter 2018.
Rev 2 submitted 5/23/18; L. R R .
R 4 Devel ¢ Work Plan Addend Retail Area #1. Area B: Sub Rev 1 submftted on 3;30;18 MDE approved on 6/5/18. Revision 2 with comment response submitted on 5/23/18. Received comments from MDE on
esponse and Development Work Plan endum, Retail Area #1, Area B: Sub- ev 1 submitted on 2 ) . . .
P P EAG Feb-18 . Review complete |May 7, 2018. Rev 1 submitted on 3/30/18. Received comments from EPA on 2/13/18. Received a comment and request 06/05/18
Parcel B6-2 Rev. 0 submitted on " . . .
for additional information from MDE on 2/7/18. Submitted on 2/2/18.
2/2/2018
terly Devel t Status Update, S d ter 2018, Al B: Sub- . o .
Quarterly Development Status Update, Second Quarter rea Y EAG Q32018 8/21/2018 Review complete MDE indicated there are no comments or questions on 8/23/18. 8/23/18 NA
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Quarterly Development 5tatus Update, Third Quarter 2018, Area B: Sub-Parcel

Parcel B-7

Rev 1 submitted on 5/23/18;

Approved with modification on 6/26/18. Revision 1 with comment response submitted on 5/23/18. Received an

86 EAG Q42018 10/31/2018 Review complete MDE approved on 11/01/18. Submitted on 10/31/18. 11/1/18 NA
terly Devel t Status Update, Fourth ter 2018, Al B: Sub-P | ) . .

(Bl:zr erly Development Status Update, Fourth Quarter rea Hb-rarce EAG Q12019 1/31/2019 Under review MDE provided comments on 2/4/19. Submitted on 1/31/19. - NA

Limited Scope Project Plan - Retail Area Gas Line Extension EAG Aug-18 8/10/2018 Review complete MDE approved on 9/4/18. Additional information was provided by TPA on 8/23/18. Submitted on 8/10/18. 9/4/18

6/26/2018 -

Property Transfer, Area B: Parcel B7
Parcel B8

Submitted final work plan on

Revised work plan approved on 10/5/15. Submitted final work plan on 9/25/15. Submitted work plan on 9/18/15 and
additional information requested by MDE. Received comments from MDE on 9/14/15. Submitted well inspection forms

Phase |l Investigation Work Plan, Area B, Parcel B-7/B-25 EAG Aug-17 Rev 0 submitted on Review complete additional comment from EPA on 11/06/17 regarding collection of groundwater sample from yacht club . Received approved with Initiated on 6/27/18
8/24/2017 comments from MDE and EPA on 11/06/17. Work plan submitted on 8/24/17. modification

Phase Il Investigation Report, Area B, Parcel B-7 EAG TBD NA NA NA - -

Pra-Development investigation Work Plan, Proposed Baltimore County AR Apri5 4/15/2619 Under review Submitted on 4/19/19, - TEE

Parcel B9
Phase |l Investigation Work Plan, Area B, Parcel B-9

EAG

TBD

NA

NA

NA

Phase Il Investigation Work Plan, Area B, Parcel B-8, Billet Warehouse EAG 6/26/2015 9/25/15; submitted initial Review complete for existing wells to MDE on 9/3/15. Submitted historical groundwater data to MDE on 8/19/2015. Discussed during 10/5/2015 Complete
work plan on 9/18/15 monthly meeting on 7/15/15 and expect to resubmit by end of July if comments received from MDE; tables and figures
submitted during week of 6/15/15 since told not to submit until QAPP approved.
Work pl bmitted
Work Plan Addendum, Parcel B-8, Delineation of LNAPL EAG/ARM - or plzr}zs;/lrzl edon Review complete Work plan submitted on 10/29/15. 10/29/2015 Complete
Revision 1 submitted on MDE provided approval on 9/17/18. Revision 1 submitted on 3/20/18 to revise SLRA based on updated requirements
Phase |l Investigation Report, Area B, Parcel B-8 EAG 1/20/2017 3/20/18. Revision 0 Review complete P PP o R nup 4 9/17/18 -
. and address comments. Received comments from MDE on 10/31/17. Report submitted on 2/7/17.
submitted on 2/7/2017.
Received
confirmation that
Notificati f Well Installati d Pi ter Aband t, B8-018-PZ and ) . . | d
B;—(‘JZIZ?PI;,nAOrea l:: P:rsc:I ;éon and Fiezometer Abandonmen an EAG Aug-17 08/09/17 Review complete Approved by MDE, but approval date was not provided. Submitted on August 9, 2017 poinlv;jzs;/zgiotft Complete
approval date was
not provided.
Completion of Well Installation Activities and Piezometer Abandonments, EAG Feb-18 02/21/18 Review complete The comment response letter v»{as approved by MDE on 4/26/18. Comment response letter submitted by EAG on 4/26/2018 NA
Parcel B-8: B8-018-PZ and B8-020-PZ 4/19/18. Received comments from MDE on 3/15/18. Submitted on 2/21/2018.
Semi-Annual NAPL Update, Parcel B8 EAG Q32018 Unknown Review complete MDE indicated they have no comments or questions on 9/13/18. 9/13/2018 NA
Semi-Annual NAPL Update, Parcel B8 EAG Q12019 02/01/19 Under review MDE provided comments on 4/8/19. Submitted on 2/1/19. - NA

TBD

Phase |l Investigation Report, Area B, Parcel B-9
Parcel BA1D (Coke Qven Aren)
Pre-Design Investigation Work Plan Corrective Measures, Former Coke Oven

EAG

Key

TBD

NA

NA

NA

October 2015. Discussed preliminary results during monthly meeting on 7/15/15; discussed status during monthly call

Area Environmental/EAG 1/26/2015 1/23/2015 Review complete Field work began on 4/21/15. Received approval letter on 3/26/15, informal approval granted previously. 3/26/2015 Complete
Coke Oven Area, Cell 6 Operation Authorization Request Letter EAG NA 2/17/2016 Review complete Approved. Under review by Groundwater Discharge Permit Division of MDE. Mar-16 -
Discussed at February 2016 monthly meeting with MDE/USEPA. MDE and USEPA approved the proposed IM upgrades
on 11/20/15. Submitted approval request letter for interim measure upgrades on 11/18/15. Submitted on 10/09/15.
Coke Oven Area Investigation Report EAG 10/09/2015 10/9/15 Under review Discussed during monthly meeting on 9/30/15. Report currently under internal review. Anticipate aubmittal of report in - --

on 6/15/15.
Phase Il Investigation Work Plan, Area B, Parcel B-11 EAG TBD NA NA NA - TBD
Phase |l Investigation Report, Area B, Parcel B-11 EAG TBD NA NA NA - -
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Mill Scale Pile Groundwater Investigation Work Plan

EAG

10/15/2015

Revision 2 submitted on
11/30/15; Rev 1 submitted
on 11/25/2015; Rev 0
submitted on 11/16/2015

Review complete

Field work scheduled for 12/9/15 and 12/10/15. Work plan approved on 12/01/15. Submitted Revision 2 on 11/30/15.
Submitted revised work plan (Rev 1) on 11/25/15. Submitted revised figure on 11/20/15. MDE requested revisions to
work plan on 11/18/15. Work plan submitted to MDE/USEPA on 11/16/15.

12/1/2015

Complete

Mill Scale Pile Groundwater Investigation Report
Parcel Ba12
Phase Il Investigation Work Plan, Area B, Parcel B-12

EAG

EAG

Nov-16

TBD

NA

A

Data submitted to MDE

Z
'
i
'
i

Phase || Investigation Report, Area B, Parcel B-12
Parcel B-13

EAG

TBD

Complete; 2 NAPL delineation
piezometers installed on 4/28/17; 3

Parcel Bi1s

Rev 2 submitted on 9/29/16;
Rev 1 submitted on 9/7/16;

MDE provided comments on Rev 2 on 10/5/16. Rev 2 submitted on 9/29/16. MDE provided comments on 9/12/16 and
EPA clarified comments on 9/13/16. Submitted revised work plan on 9/7/16. MDE requested revision of the work plan
on 8/22/16. Have approval to proceed with borings. EAG plans to revise parcel boundary to focus only on area to be

Phase Il Investigation Work Plan, Area B, Parcel B-13 EAG 3/25/2016 3/29/2016 Review complete Approved with contingencies on 6/21/16. Work plan submitted on 3/29/16. 6/21/2016 . ) )
NAPL delineation piezometers
installed on 5/1/17.
Phase |l Investigation Report, Area B, Parcel B-13 EAG 4/3/17 4/19/2017 Under review Received comments from MDE on 10/12/17. Submitted on 4/19/17. - -
Delineation/Characterization of Arsenic Impacted Soil at B13-031-SB, Area B: Revised plan submitted on ) Received approval from MDE on 6/22/17. Revised work plan submitted on 6/12/17. Received comment from MDE on
EAG 6/9/17 R let 6/22/17 C let
Parcel B13 /9/ 6/12/17; 6/9/2017 eview complete 6/9/17. Submitted on 6/9/17. /22/ omplete
A icl ted Soil at B13-031-SB Deli tion Results: Interim Submittal, R R
reenic mpacted sott & clineation Resuts: Interim submitta EAG Feb-18 2/21/18 Under review Submitted on 2/21/18. - NA
Area B: Parcel B13
Res > Action Work Plan: Delineation Activities and P wsed Excavati f . .
= poAnse cian oAr Fh: UEHNERLION ACHVIIES ARG FTOpGsE Exmvetion o EAG Jurn-19 a/12/19 Review complete MDE provided approval with additional comments on 6/26/19. Submitted on 6/12/19. 8/26418 TRE
Arsenic Impacted Soil, Area B Parcel B13
p d Aband tof T G dwater S le Collection Points, ) .
roposec Abandonment of Temporary faroundwater sample Lofiection Foints EAG Jan-18 1/24/2018 Review complete Submitted on 1/24/18. 01/29/18 TBD
Area B: Parcel B-13
Delineation Completion Report/Work Plan: NAPL Screening Piezometer ) Received approval from MDE on 2/5/18. MDE asked about timing of slag reclamation on 1/24/18 and EAG responded to
EAG Jan-18 1/24/2018 R let 02/05/18 TBD
Abandonment and Permanent Well Installation, B-13-073-PZ an 124/ eview complete MDE regarding timing on 1/25/18. Submitted on 1/24/18. /05/
5/31/2018 with | Work ducted April 30 and M
Test Pit Notification - B13-073-5B EAG May-18 5/17/2018 Review Complete MDE provided comments on 5/31/18. Submited on 5/17/18. /31/2018 wi oricconducted on Apri 31 and May
comments 1,2018
L . MDE granted approval of the sampling plan on 12/11/18. EAG submitted a figure on 12/11/18. MDE provided an Work was initiated in December 2018,
Pre-Devel t S | tal | tigation Work Plan, P d Perdue Site, R - . K . .
A:Za Be'vliaorigeanm Hpplemental investigation Work Flan, Froposed Ferdue ite EAG Nov-18 11/29/2018 Review complete | additional comment on 12/11/18. TPA provided a response to MDE comments on 12/10/18. MDE provided preliminary 12/11/18 but was interrupted; expect to
' comments on 12/10/18. Submitted on 11/29/18. resume work in March 2019.
Parcel B214 (Humphreys Impoundment)
- ) Work plan approved by MDE on 8/16/17. Response to comments submitted by EAG on 8/11/2017. Received comments
Ph 1INl tigation Work Plan, A B, P | B-14 EAG Aug-17 8/3/2017 R let . 08/16/17 C let
ase |l Investigation Work Plan, Area arcel ug /3/ eview complete from MDE on 8/8/17. Work plan submitted on 8/3/17. /16/ omplete
Phase Il Investigation Report, Area B, Parcel B-14 EAG Q12018 Rev 0 submitted on 3/23/18 Under review MDE provided comments on 6/19/18. Rev 0 submitted on 3/23/18 - -
Pre-Design Investigation Work Plan, Parcel B-14: Humphreys Impoundment EAG Jul-18 Rev 0 submitted on 7/2/18 Under review Additional comments provided by MDE on 8/23/18. MDE provided comments on 8/15/18. Rev 0 submitted on 7/2/18 - TBD

Complete - Initiated week of 8/22/16;
soil and groundwater sampling

10/31/16; Rev 0 - 10/7/2016

Completion Report
instead

MDE/EPA on 11/9/16. Submitted revised work plan on 10/31/16. Received comments from EPA on 10/27/16.
Submitted on 10/7/16.

Phase Il | tigation Work Plan, Area B, P | B-15 EAG Aug-16 . Revi let . ] . . . . ) 10/15/16
ase 1l Investigation Worl Flan, Area arce Y8 Rev 0 work plan submitted eview compiete developed. Once additional sampling locations are received from MDE, EAG will revise work plan and re-submit. MCM /15/ complete; collected sub-slab vapor
on 6/17/16. has been working on completing action items related to drum storage. MDE conducted site visit on 7/21/16 and samples week of 9/19/16
provided list of required action items. Received MDE comments on 6/28/16. Work plan submitted on 6/17/16.
Rev 1 submitted on 4/2/18; . ) )
L v L submitte ) on4/2/ , ZPA completed a Q€ review and granted approval on 5/20/19. Rev 1 submitted on 4/2/18 to revise SLRA based on .
Phase Il Investigation Report, Area, Parcel B-15 EAG 10/14/2016 Rev 0 submitted on Review complete ; . 05/20/19 --
10/14/2016 updated approach and address comments. MDE provided comments on 1/09/18. Submitted on 10/14/16
Approved on 4/6/17. EAG provided figure requested by MDE on 3/21/17. Additional information regarding the proposed
expansion was provided to MDE by TPA on 3/20/17 and 3/21/17. MDE requested a figure showing monitoring wells in
Modification of Development Area, Parcel B-15 EAG 3/10/2017 3/10/2017 Review complete area of expansion on 3/20/16. EAG provided a response to MDE questions on 3/13/17. MDE responded on 3/10/17 to 04/06/17
correspondence from EAG with questions. EAG sent correspondence on 3/10/17 regarding the proposed expansion of
the Parcel B-15 development area.
NA - submittal will be | Submittal will be Response and Development Completion Report instead. Received comments on revised Work Plan and N
o " Paving initiated week of 10/24/16;
. - Response and SLRA from USEPA on 12/22/16. MDE inquired about paving between sheds on 12/20/16 and EAG responded on )
Submitted Revision 1 on R K X X piezometer was gauged on 11/11/16
Response and Development Work Plan, Area B, Parcel B-15 EAG 10/7/2016 Development 12/20/16. Submitted response to comments and revised SLRA calculations on 12/13/16. Received comments from -

and no NAPL was present; work is
complete.
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Response and Development Completion Report, Area B: Parcel B-15 2018 4/2/2018 MDE provided comments on 4/25/19. Submitted on 4/2/18.
Parcel B216 (Tin Mill Canal)
Sampling initiated on 4/14/15. Received approval letter on 3/24/15. Informal approval granted prior to letter. Work
Tin Mill Canal Sediment Sampling and Analysis Plan, Compiled Final, March 6, ) plan revised per comments received on 2/26/15 and revised final work plan submitted on 3/6/15.
EAG 3/6/2015 3/6/2015 R let 3/24/2015 C let
2015 /5l /6/ eview complete Final plan submitted 2/19/15 and comments received 2/26/15. 124/ omplete
Draft plan submitted 11/17/14.
Addend bmitted on July 23, 2015. § i thodol bmitted to MDE/USEPA duri thi ti
Tin Mill Canal Sediment Sampling and Analysis Plan, Addendum EAG Jul-15 7/23/2015 Review complete endum submitted on uly ampling me 70/12/01g5y submittedto / Hring monthly meeting on 8/11/2015 Complete
Final plan - 7/18/16; Submitted ised k pl 7/19/16. Received f MDE with diti | | 7/14/16. Provided
Tin Mill Canal Sampling and Analysis Plan Addendum EAG Jun-16 inal plan - 7/15/ Review complete ubmitted revised work plan on 7/19/ ece|v§ response from with condttiona approya on 7/14/ rovide 7/14/2016 Complete
6/10/2016 responses to comments on 7/8/16. Received comments on 6/24/16. Work plan submitted on 6/10/16.
EPA provided conditional approval on 1/2/18. Revision 2 submitted on 11/15/17. EPA provided comments on 9/20/17.
Response to comments and Revision 1 submitted as hard copy by EAG on 6/14/17. Additional comments related to QC
Rev 2 - 11/15/17; Rev 1 review were provided by EPA on May 23, 2017. EPA provided comments on May 10, 2017. Revision 0 submitted on
Sediment Characterization Report for the Tin Mill Canal EAG 3/3/17 6/14/17; Rev 0 3/,’16/2017 Review complete 3/16/17. Discussed at monthly meeting on 1/21/16. Tables summarizing validated data submitted to MDE/USEPA on 1/2/18 -
s hevy- . . . . R R .
10/2/15. Discussed validated data during monthly meeting on 9/30/15. Conducted deeper sampling and data validation
for deeper samples is in progress. Discussed sampling methodolgy for deeper samples during monthly call on 7/14/15;
discussed status during monthly pre-meeting call on 6/15/15.
Treatability study began in July 2017
and is complete. Staging of
equipment and removal of vegetation
Formal approval from EPA received on 1/16/18. Submitted Revision 3 on December 20, 2017. Received comments from began week of 12/11/17. Coffer dam
Revision 3 submitted on EPA on 12/12/17. Submitted Revision 2 on November 28, 2017. Received comments from MDE on November 21, 2017. installation began 1/8/18. Weekly
12/20/17; Revision 2 Revision 1 was submitted via email on 10/16/17. Received authorization to proceed from MDE Waterway Construction 12/07/2017 - field work updates are provided to
Maintenance Cleanup Plan for the Tin Mill Canal EAG 5/5/17 submitted on November 29, Review complete Division on 8/10/17. Received comments from MDE on 8/10/17. Received comments from EPA on 7/7/17. MDE MDE; 1/16/18 - | MDE/EPA by EAG. First update was
2017; Revision 1 submitted granted approval to proceed with treability study and indicated material removed from TMC must be treated as [DW. EPA provided on 1/16/18. The most
on 10/16/17; Rev 0 - 5/5/17 Received comments from MWA and Army Corp of Engineers via email from MDE on 5/9/17. Submitted via email by FAG recent update was provided on
on5/5/17. 7/10/18; as of this date, Sections 1 to
5 have been completed. As of
10/01/18, Sections 6 and 7 almost
complete.
Progress Report #1, Tin Mill Canal - Section #1 EAG Apr-18 4/19/18 Review complete MDE approved on 7/24/18. Submitted on 4/19/18. 07/24/18 Section 1 was completed on 2/21/18.
Progress Report #2, Tin Mill Canal - Section #2 EAG Unknown Unknown Review complete MDE approved on 7/24/18. 07/24/18 Section 2 was completed on 3/31/18
. . . ) . . Section 3 was completed on May 11,
Progress Report #3, Tin Mill Canal - Section #3 EAG Jul-18 7/26/18 Review complete MDE indicated they have no comments on 10/01/18. Submitted on 7/26/18. 10/1/18 5018
Progress Report #4, Tin Mill Canal - Section #4 EAG Oct-18 10/18/18 Under review Submitted on 10/18/18. - Section 4 was completed on 6/28/18.
Corrective Measures Study for the Tin Mill Canal EAG 6/16/17 6/16/17 Review complete Approval granted by EPA on 7/20/17. Submitted on 6/16/17. 07/20/17 -
Parcel Ba17
Revision 1 submitted on Soil sampling complete as of October
Phase Il Investigation Work Plan, Area B, Parcel B-17 EAG Nov-16 7/11/17; Revision 0 Review complete MDE approved on 7/19/17. Revision 1 submitted on 7/11/17. Submitted on 11/15/16. 07/19/17 pling 20p17
submitted on 11/15/2016
o Rev 0 submitted on ) . .
Phase Il Investigation Report, Area B, Parcel B-17 EAG Apr-18 4/20/2018 Under review MDE provided comments on 6/28/18. Rev 0 submitted on 4/20/2018. - -
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Delineation/Characterization of Lead and Arsenic Impacted Soil at B17-014-SB

requested piezometer construction logs on 5/21/18. Submitted on 2/15/18.

EAG provided clarification to MDE regarding wells gauged for NAPL on 3/30/17. MDE provided a response to EAG's
3/23/17 submittal requesting clarification on one item and provided approval on 3/30/17. EAG provided a response to

and B17-019-5B, Area B: Parcel B17 EAG Feb-18 2/21/2018 Review complete MDE approved on 6/27/18. Submitted on 2/21/18. 6/27/18 Complete
Lead/Arsenic Impacted Soil at B17-014-58 and B17-019-SB Delineation Results: X X X
' . EAG Dec-18 12/20/2018 Under review MDE provided comments on 4/10/19. Submitted on 12/20/18. - -
Interim Submittal
Aband t of th i t d 6/27/18. EAG ided pi i truction | 6/4/18. MDE
NAPL Piezometer Abandonment Notification, Area B: Parcel B17 EAG Feb-18 2/15/2018 Review complete andonment of three piezometers approved on 6/27/ provided piezometer construction logs on 6/4/ 06/27/18 TBD

Parcel B:18

Phase Il sample collection complete
with exception of areas of refusal;
plan to complete work in these areas
in late November 2016; began

requested piezometer construction logs on 5/21/18. Submitted on 2/15/18.

Phase Il Investigation Work Plan, Area B, Parcel B-18 EAG 09/26/16 Rev 0 submitted on 9/29/16.] Review complete MDE comments on 3/23/17. MDE sent email on 3/7/17 indicating there are no additional comments and requested a 03/30/17 installation of piezometers for
response to previous comments. MDE provided comments and approval to proceed with field work on 10/14/16. P )
Submitted on 9/29/16 groundwater sampling on 11/28/16
ubmitted on .
and completed on 12/6/16. Began
sampling on 12/13/16 and completed.
Phase |l Investigation Report, Area B, Parcel B-18 EAG TBD NA NA NA - -
Deli ti Ch terizati f Lead | ted Soil at B18-043-5B, A B: X .
elineation/Characterization of Lead Impacted Soil a res EAG Feb-18 2/21/2018 Under review Submitted on 2/21/18. - Complete
Parcel B18
Lead | ted Soil at B18-043-SB Deli tion Results: Interim Submittal, P | R R R
BTS mpacted Soil 2 cineation Results: Intertm submittal, Farce EAG Oct-18 10/5/2018 Under review MDE provided comments on 10/22/18. Submitted on 10/05/18. - -
Began NAPL delineation on 11/28/16
Rev 0 submitted d tinued th h k of
No. 10 Tank Investigation Work Plan Addendum, Area B, Parcel B-18 EAG Nov-16 ev &submitted on Review complete Submitted on 11/29/16. 12/15/16 and continue rougA vAveeA o
11/29/1s. 12/12/16. Completed intial visual
NAPL delineation in former tank area.
Rev 1 submitted on 6/19/18; A, , A A
No. 10 Tank Investigation Work Plan Addendum, Expansion: Groundwater ev L submitte Aon /19/ . MDE approved on 6/28/18. Revision 1 submitted on 6/19/18. MDE provided comments on 5/14/18. Submitted on
o EAG Feb-18 Rev 0 submitted on Review complete 06/28/18 TBD
Investigation, Area B: Parcel B18 2/21/18.
2/21/2018
Work Plan for Characterization of Groundwater & TCLP Analysis, B18-043-538
) or ?n orA Bractenization o rou5w WAL < Anmysis, B ? EAG Feb-19 2/7/2019 Undar review MIE provided comments on 4/15/19 and 2/11/19. Submitted on 2/7/19. - 8D
iead Delineation Arsa, Area B: Parcel B18
Parcel B-19
Rev 1 - 8/9/16; Rev 0 MDE provided final approval on 3/9/17. EAG submitted a response to comments letter requesting final approval of the
Phase Il Investigation Work Plan, Area B, Parcel B-19 EAG 3/25/2016 3/29/20i6 Review complete work plan on 3/8/17. MDE and USEPA provided comments and conditional approval via email on September 22, 2016. 3/9/17 Complete as of 1/18/17
EAG provided letter regarding no use of foam. MDE provided comments on 6/1/16. Work plan submitted on 3/29/16.
Phase Il Investigation Report, Area B, Parcel B-19 EAG Apr-18 Rev O submitted on 4/13/18 Review complete MDE granted approval on 9/26/18. Rev 0 submitted on 4/13/18. 9/26/18 -
Revision 3 submitted on ) -, .
9/27/17. Revision 2 EPA completed QC review and approved on 10/5/17. Response to comments and Revision 3 submitted on 9/27/17.
. Revision
: MDE provided authorization to proceed on 9/22/17. EPA provided comments on 9/21/17. Response to comments and .
submitted on 9/7/17; . o ) ) . . MDE - 9/22/17; | Additional samples collected on May
Response and Development Work Plan, Parcel B-19-1 EAG 4/7/17 Revision 1 submitted Review complete Revision 2 submitted on 9/7/17. MDE provided comments on 8/8/17. Response to comments and Revision 1 submitted EPA - 10/5/17 24,3017
evision 1 submitted on - , .
6/28/17; Rev O submitted on on 6/28/17. MDE approved plan to collect four additional samples on 5/22/17. Response to comments submitted on
'4/20/2017 5/18/17. Received comment on SLRA from MDE on 5/2/17. Submitted on 4/20/17.
MDE t il't fi | 11/27/18. EAG ided pi 1 truction | 6/4/18. MDE
NAPL Piezometer Abandonment Notification, Area B: Parcel B19 EAG Feb-18 2/15/2018 Review complete sent email to confirm approval on 11/27/ provided piezometer construction logs on 6/4/ 11/27/18 Complete

arcel B-20

Jun-19

Under review

Submitted on June 28, 2019,

TBD

Phase | Investigation Work Plan, Arsa B, Parcel B2Q 3

6/28/2019
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Phase I Investigation Report, Area B, Parcel B-20 | e | mo | o~ ] o~ | N ] - -

Parcel B-21

Rev 1 submitted on 6/28/18;

MDE approved with modification on 7/11/18. Revision 1 submitted on 6/28/18. Comments were provided by MDE on

7/11/18 - with

Initiated during week of 7/16/18;

Revision 1 submitted on

responded to comments on 7/18/18. MDE provided comments on 7/17/18. Rev 0 submitted on 7/12/18.

Approved on 6/16/16. Revised work plan submitted on 6/8/16. MDE provided comments on 6/1/16. Work plan

Phase Il | tigation Work Plan, Area B, P 1B-21 EAG Mar-18 . Revi let . L
ase [l Investigation Work Flan, Area arce ar Rev 0 submitted on 3/23/18 eview complete 5/8/18. Rev 0 submitted on 3/23/18 modification complete
Phase |l Investigation Report, Area B, Parcel B-21 EAG TBD NA NA NA - -
MDE requested a cut/fill figure on 8/15/18. MDE requested submittal of the work plan for B-23 on 7/24/18. EAG
Logistics Center Grading Plan, Area B: Sub-Parcel B21-1 EAG Jul-18 Rev 0 submitted on 7/12/18 Under review provided a figure to MDE with two proposed soil borings on 7/24/18. MDE replied to EAG's response on 7/18/18. EAG - TBD

Parcel B:22

Complete; hot spot delineation

9/12/17

document submitted on 9/14/17. Ruth Prince provided a comment on 9/13/17. Submitted on 9/12/17.

Phase Il Investigation Work Plan, Area B, Parcel B-22 EAG 5/12/2016 6/8/16; work plan submitted| Review complete submitted on 5/12/16. 6/16/2016 completed on August 29, 2016
on 5/12/16
phase Il | tization Work Plan. Finishing Mills G dwater | tizati Revised work plan submitted Approved on 6/28/16. EAG submitted comment response letter on 6/21/16. Received comments on 6/7/16; MDE is
ase || Investigation Work Plan, Finishing Mills Groundwater Investigation ) . o . ) )
Work Plan & & & EAG 5/12/2016 on 7/7/16; work plan Review complete  |aware that field work was initiated prior to approval due to expedited development for Parcel B-22; work plan submitted 6/28/2016 Complete
submitted on 5/12/16 on 5/12/16.
EAG provided a response to EPA comments and a revised work plan on 3/28/17 (Rev 5). EPA provided comments on
3/28/17. Revision 5 submitted on 3/23/17. EPA provided additional comments regarding SLRA on 3/9/17 and indicated
EAG may proceed with revising SLRAs. On 3/7/17, EPA requested that EAG hold off on revising SLRAs in all reports
Revised Revision 5 submitted submitted until review of B-22 is complete. EAG provided schedule for submittal of revised pages and CDs on 3/7/17.
evised Revision 5 submitte
. EAG provided a response to the EPA comments (received on 2/23/17/and 2/28/17} on 3/3/17. MDE requested
on 3/28/17. Revision 5 . = .
. acknowledgement of receipt of the 2/28/17 comments and a schedule for submitting revised pages and CDs for
submitted on 3/23/17; ] A . .
. . previously submitted reports on 3/1/17. Complete comments were provided by USEPA on 2/28/17. Interim comments
Revision 4 submitted on ; ) o ) Completed hot spot removal;
1/16/17; Revision 3 were provided by USEPA on 2/23/17. EAG submitted a response to data validation comment on 2/21/17. Ruth provided leted Lof PCB i red
; Revision o ) - ) . . ) completed removal o impacte
Response and Development Work Plan, Area B, Parcel B-22, Phase 1 (Rev 0 . ) comment related to data validation on 2/10/17. EAG submitted Revision 4 via email on 1/16/17. Ruth Prince provided A P ) P
. o EAG 1/13/2017 submitted on 10/7/16; Review complete . . . ) . ) 3/29/2017 soil from site at end of October 2016.
includes Phase Il Investigation Report) - . additional comments via email to Russ Becker on 1/3/17 regarding Hazard Index and frequency of detection. Submitted e
Revision 2 submitted on . . . . . As of July 2017, building is
8/30/16; Revision 1 additional clarifications via 12/21/2016 email from Russ Becker to Barbara Brown, response from Ruth Prince constructed and roof is instalied
K ! 12/21/2016 indicating would discuss with MDE. Submitted Revision 3 on October 7, 2016. Submitted email :
submitted on 8/29/16; L ) . .
Revision 0 submitted on communication regarding plan for hot spot removal (PCBs and DRO) on 10/5/16. Received additional comments from
7/15/2016 EPA (regarding SLRA) on 9/22/16 and from MDE on 9/23/16. Received approval to proceed with remedial action and
development on 9/7/16. Submitted Revision 1 on 8/29/16 and Revision 2 on 8/30/16. Received comments/questions
from MDE on 8/29/16. Submitted PCB delineation update on 8/19/16. Partial response to comments provided by EAG
on 8/9/16. Inquiry sent by MDE on 8/5/16 regarding chemical stabilization of hazardous waste for B-22 and A-3.
Received comments on 7/28/16, 7/29/16, and 8/1/16. Submitted on 7/15/16.
. . . Approved by MDE
R toC ts submitted by EAG on 2/01/18. R d ts fi MDE on 12/7/17. Submitted
Quarterly Development Status Update, Third Quarter 2017, Area B: Parcel B-22 EAG Oct-17 11/1/2017 Review complete esponse to Lomments submitted by on2/ /11/01e/¢:f;ve comments from on12/7/ vpmitted on per email dated -
) 11/27/18
- . . : Approved by MDE
Quarterly Development Status Update, Fourth Quarter 2017, Area B: Parcel B- ] Hillis-Carnes provided a response to MDE comments (date unknown). MDE provided comments on 2/5/18. Submitted .
EAG Feb-18 2/1/2018 Review complete per email dated -
22 on 2/01/18.
11/27/18
Phase Il Investigation Preliminary Report, Area B, Parcel B-22 (submitted as ) MDE provided comments on 6/27/17. Validated data submitted with Rev 3 of Response and Development Work Plan.
EAG 7/15/2016 7/15/2016 Und - -
Appendix B of Response and Development Work Plan - Rev 0) 15/ 15/ noerreview Rev 0 submitted on 7/15/16.
Approved by MDE
Finishing Mills Groundwater Investigation Report EAG 11/18/2016 11/30/16 Review complete Submitted on 11/30/16. per email dated -
11/27/18
. . . . Approved on 3/30/17. EAG sent response to MDE comments on 3/15/17. Received comments from MDE on 3/7/17.
Del t dE t f PCB and GRO/DRO C letion R t, P | B- ) ) ) . :
2; ineation and Excavation o an / ompletion Report, Farce EAG 12/9/16 12/22/2016 Review complete EAG submitted a comment response letter on 2/21/17. Received comments from MDE via email on 1/17/17. Submitted 3/30/2016 -
Revision G on 12/22/16. Submitted PCB and DRO hot spot removal figure with data on 10/28/16.
Submitted Rev 1 on
A don 1/11/17. Submitted Rev 1 on 11/29/16. Received risk t t 11/21/16. Submitted
Parcel B-22 Road and Utility Work Plan EAG 11/4/2016 | 11/29/16; Rev 0 submitted | Review complete pproved on 1/11/17. Submitted Rev 1 on 11/29/ Sc/?/"lee risk assessment comments on 11/21/16. Submitted on 1/11/2017 Borings completed on 12/5/16.
on 11/4/2016 )
Revision 1 submitted on
EPA leted QC check and d SLRA on 9/22/17. A It d ted by MDE on 9/19/17. Revised | MDE -9/19/2017; .
Proposed Utility and Transformer Additions, Parcel B-22, Phase | Development EAG 9/12/2017 9/14/17; submitted on Review complete completed QC check and approve on 9/22/ pproval to proceed granted by on 9/19/ cvise /19/ Began in September 2017

EPA -9/22/17
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Approved on 1/11/17. James submitted revised report (Rev 1) via email on January 10, 2017. Ruth provided comments

Rev 0 submitted on

MDE conducted a site visit to observe conditions on Parcel B-23 and requested additional investigation activities on

Road and Utility | tigation R t (B-22 EAG 1/13/17 Rev O submitted Revi let 1/11/2017 -
cadan flity Investigation Report ( ) 113/ ey L submitted on eview complete on December 30, 2016. Submitted Revision 0, dated December 16, 2016, on December 19, 2016. /111
12/19/2016

Rev 1 submitted on 4/19/18; EAG provided requested information via email on 5/10/18. MDE provided approval and requested additional Conditional

Characterization of Naphthalene and Benzo[alpyrene Impacts: PORI Lagoon . ’ ) information regarding piezometer abandonment on 4/30/18. Rev 1 was submitted on 4/19/18 to address comments | approval provided
EAG Feb-18 Rev 0 submitted on Review complete A ; A ) ) . . TBD
(B22-119-5B) 2/26/2018 related to test pit locations and proposed analyses. MDE provided approval with contingencies on 3/1/18. Submitted on by MDE on
2/26/18. 3/1/2018

Development Completion Report EAG TBD NA NA NA -~ --

Parcel 803

Phase | Investigation Work Plan, Area B, Parcel B24

Jurn-19

6/28/2019

Under review

Submittad on 5/28/19,

Ph I tigation Work Plan, A B, P 1B23 EAG Jul-18 Revi C let X . K 09724718 Compieta
ase fl Investigation Work Flan, Area b, Farce Y 7/26/2018 euiew comprete 10/4/18. MDE granted approval on 9/24/18 per email from MDE te WS on 6/18/19. Submitted on 7/26/18. /24/ P
Phase Il Investigation Report, Area B, Parcel B23 EAG TBD NA NA NA - -
Lead Based Paint Survey Report, Area B: Parcel B23 EAG May-18 5/31/2019 Under review Submittad on 5/31/12. -
Lead Delineation Work Plan, Area B: Parced B23 (B23-020) EAG May-18 5/31/2019 Review complete Submittad on 5/31/12. 7/3/19 TBD

Parcel B:24

Phase |l Investigation Report, Area B, Parcel B24

TBD

NA

NA

NA

Consent Decrec/interim Measures Reports

2018 Coke Oven Area Interim Measures Progress Report EAG Feb-19 2/8/2019 Under review EPA provided an additional comment on 3/14/19. EPA provided comments on 2/21/19. Submitted on 2/8/19. - NA
2017 Coke Oven Area Interim Measures Progress Report EAG Feb-18 2/9/2018 EPA review complete EPA provided comments on 2/14/18. Submitted on 2/9/18. - NA
Coke O A Interim M Six Month P R t (April 2017 t
oke Oven Area Interim Measures Six Month Progress Report {Apri ° EAG Oct-17 11/1/2017 Under review Received comments from EPA on 11/14/17. Submitted via email by EAG on 11/1/17. - -
September 2017)
Cell 6 IM system upgrade is up and
Coke O A Interim M Six Month P R t (October 2016 t i October 2016); collected
oke Oven Area Interim Measures Six Month Progress Report (October o EAG Apr-17 5/1/2017 Under review Submitted via email by EAG on 5/1/17. N running (October ); collecte
March 2017) guarterly groundwater samples
during week of 12/12/16
Significant decrease in total VOCs at
. . . . . Cell 2 in the intermediate water
Coke Oven Area Interim Measures Progress Report Third Quarter 2016 EAG Nov-16 11/1/2016 Under review Submitted on 11/1/16 and received comments from MDE and USEPA on 12/7/16. - ) . .
bearing zone; Cell 6 installation
occurred during third quarter 2016
Coke Oven Area Interim Measures Progress Report Second Quarter 2016 EAG Sep-16 8/1/2016 - NA - -
Coke Oven Area Interim Measures Progress Report First Quarter 2016 EAG 5/2/2016 5/2/2016 - NA - -
Coke Oven Area Interim Measures Progress Report Fourth Quarter 2015 EAG 2/1/2016 2/1/2016 - NA - -
Coke Oven Area Interim Measures Progress Report Third Quarter 2015 EAG 11/2/2015 11/2/2015 - NA - -
Coke Oven Area Interim Measures Progress Report 1st Quarter 2015 EAG 5/1/2015 5/1/2015 - NA - -
Coke Oven Area Interim Measures Progress Report 4th Quarter 2014 EAG 1/30/2015 1/30/2015 - NA - -
Coke Oven Area Interim Measures Progress Report Third Quarter 2014 EAG 11/2/2014 11/2/2014 - NA - -
!nterirr? Meafures 2015 Annual Report, Former Sludge Bin Storage Area, Rod EAG 2/1/2016 2/1/2016 B NA B B
and Wire Mill
!nterim Megsures 2014 Annual Report, Former Sludge Bin Storage Area, Rod FAG 1/30/2015 1/30/2015 _ NA _ _
and Wire Mill
Rod and Wire Mill Interim Measures Progress Report EAG Jan-18 1/26/18 Under review Submitted on 1/26/18 by EAG via email. - -
Rod and Wire Mill Interim Measures Progress Report - January 2018 EAG Q12018 11/4/2018 Under review Submitted on 11/4/18. -
Rod and Wire Mill Interim Measures Progress Report - August 2018 EAG Q42018 11/4/2018 Under review EPA provided comments on 11/28/18. Submitted on 11/4/18. -
Rod and Wire Mill Interim M P R t- D ber 2018
(F;’evi?on O;re 1 interim Nigasures Frogress heport - December EAG 2/15/2019 2/15/2019 Under review MDE provided comments on 2/28/19. EPA provided comments on 2/21/19. Submitted on 2/15/19. - -
Multimedia Consent Decreee 2018 Annual Report EAG 2/15/2019 2/15/2019 - NA - -
Multimedia Consent Decreee 2017 Annual Report EAG 3/12/2018 3/12/2018 - NA - -
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Multimedia Consent Decreee 2016 Annual Report EAG 2/14/2017 2/14/2017 - NA - -
Multimedia Consent Decreee 2015 Annual Report EAG 2/16/2016 2/16/2016 - NA - -
Multimedia Consent Decreee 2014 Annual Report EAG 2/16/2015 2/16/2015 - NA - -
Coke Point and Greys Landfill Reports
Coke Point and Greys Landfills Semi-Annual Groundwater Monitoring Report, . . Groundwater sampling conducted in
- Und X -
nd Half 2018 EAG Feb-19 2/22/2019 nder review Submitted on February 22, 2018 November and December 2018.
Cokf.\ Point and Greys Landfills Semi-Annual Groundwater Monitoring Report, EAG Sep-18 9/7/18 Under review Submitted on September 7, 2018. _ Groundwater sampling conducted in
Spring 2018 May 2018.
Coke Point and Greys Landfills Semi-Annual Groundwater Monitoring Report, EAG Mar-17 5/1/2018 Under review Submitted on May 1, 2018. B Groundwater sampling conducted in
2nd Half 2017 November 2017.
Coke Point and Greys Landfills Semi-Annual Groundwater Monitoring Report, EAG Mar-17 5/1/2018 Under review Submitted on May 1, 2018. _ Groundwater sampling conducted in
1st Half 2017 May 2017.
Began groundwater sampling at Coke
Point Landfill during week of
. . . o 10/31/16; groundwater sampling at
Coke Point and G Landfills Semi-A K¢l dwater Monit R 1, . . )
szeHai‘Ir;OiZ reys Landitls semi-Annuat Groundwater Monitoring Repor EAG Mar-17 5/1/2018 Under review Submitted on May 1, 2018. - Coke Point complete. Began
groundwater sampling at Greys on
11/7/16; groundwater sampling
complete.
Coke Point and G Landfills Semi-A G dwater Monitoring R 1, ) .
oke Foint and fareys Landiifls semi-Annual broundwater Monttoring Repor EAG Mar-17 3/10/2017 Under review Submitted on 3/10/17. - -
1st Half 2016
Coke Point and Greys Landfills Semi-Annual Groundwater Monitoring Report, EAG 2/17/17 2/23/2017 Under review Submitted on 2/23/17. _ _
2nd Half 2015
Coke Point and Greys Landfills Semi-Annual Groundwater Monitoring Report, EAG 2/3/2016 2/3/2016 B NA B B
1st Half 2015
Coke Point and Greys Landfill Semi-Annual Groundwater Monitoring Report,
EAG 4/10/2015 4/10/2015 - NA - -
2nd Half 2014, April 10, 2015 /10/ /10/
Coke Point Landfill Well Inventory and Current Condition Summary EAG 3/13/2015 3/13/2015 Review complete Approval to proceed granted from MDE; new well installation complete as of 3/1/8/15. 3/18/2015 -
Contrf'actor's Progréss and Status Rf.\port, V\AléekAEndinAg 23 lanuary 2015, Grey's ECLS/EAG NA 2/12/2015 Review complete NA _ _
Landfill Slope Grading and Vegetative Stabilization - First Half 2015
Contractor's Progress and Status Report, Week Ending 1 February 2015, Grey's ]
ECLS/EAG NA 2/12/2015 R let NA - -
Landfill Slope Grading and Vegetative Stabilization / 12/ eview compiete
Contrf'actor's Progréss and Status Rf.\port, V\AléekAEnding 8 February 2015, Grey's ECLS/EAG NA 2/12/2015 Review complete NA _ _
Landfill Slope Grading and Vegetative Stabilization
Expect to submit report in June 2015. Initial slope stability modeling completed and initial geotechnical drilling
Greys Landfill Stability Analysis RFP EAG NA 2/12/2015 Review complete completed. Samples are currently being analyzed; expect results by 4/6/2015. Still on track to submit final report to 2/18/2015 -
MDE on 4-17-2015. Approved by MDE on 2/18/15.
A d, ived | letter fi MDE dated 3/24/15;
Greys Landfill Operations Manual EAG 2/20/2015 2/20/2015 Review complete PRrovee, recelved approval fetter from ated 3/24/ 3/24/2015 -
also provided responses to comments related to manual on 2/20/15.
Approved on 7/17/15. Report revised by ARM based on comments from WCG and submitted on 7/1/2015. Initial slope
Greys Landfill Stability Analysis Report EAG Jun-15 7/1/2015 Review complete stability modeling completed and secondary geotechnical drilling complete. Initial samples analyzed; expected results by 7/17/2015 -
4/6/2015. RFP approved by MDE on 2/18/15.
. ) MDE completed . . . )
Revised Closure Plan for Greys Landfill EAG Jan-18 11/30/2018 review MDE provided correspondence on 2/13/19 in response to the submittal. Submitted on 11/30/18. - -
Building Decuparicy Work Blans and Reports
Work Plan for Building Occupancy Assessment, New Cold Mill Complex, March ) Field work completed on 3/20/15; expect lab results by 3/25/15. Approved - 3/11/15.
ARM/EAG 3/10/2015 3/10/2015 R let 3/11/2015 C let
10, 2015 / /10/ /10/ eview complete Initial work plan submitted on 2/20/15 and comments received on 3/3/15. iy omplete
Building Occupancy Assessment Report, New Cold Mill Complex, April 13, 2015 ARM/EAG 4/13/2015 4/13/2015 Review complete Approved 5/9/2015 Complete
Work Plan for Building Occupancy Assessment, Central Receiving Warehouse, . Approved - 2/9/15.
ARM/EAG 2/6/2015 2/6/2015 R let 2/9/2015 -
February 6, 2015 / /61 16/ eview complete Initial work plan submitted on 2/6/15 and comments received on 2/6/15. /9/
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Building Occupancy Assessment Report, Central Receiving Warehouse, February

57 2015 ARM/EAG 2/27/2015 2/27/2015 Review complete Approved - letter received 3/13/15. 3/13/2015 -

Approved on 10/5/15. Discussed during monthly meeting on 9/30/15. Submitted final work plan on 9/18/15. Discussed

AreaBG dwater | tigation Work Pl EAG A t 2015 9/18/2015 Revi let 10/5/2015 s let
rea b Lroundwater investigation Work Fian HBUS /18/ eview complete scoping during monthly meeting on 7/15/15 and previously on 6/16/15. /5] ompiete
Non-validated data
Area B Groundwater Investigation Report EAG 09/30/16 submitted on 4/5/16; Under review Submitted on 9/30/16. Per MDE request, submitted non-validated data for wells in area of interest on 4/5/16. - -
submitted on 9/30/16.
USEPA acknowledged receipt of the statistical tables on 3/9/17. Statistical summary tables were submitted by EAG on
3/8/17. Email d ton 3/3/17 by EAG to USEPA t ide status of dwater statistical
Groundwater Conditions Executive Summary Report EAG 01/15/17 2/10/17 Under review /8/ X mat corresporT ence? was sen Fm /3/ ¥ o ° Prow © status o 5'0“" water statistica - -
evaluation and suggest discussion regarding USEPA comments at upcoming monthly meeting on March 22, 2017.
Received preliminary comments from EPA on 2/17/17. Submitted via email on 2/10/17.
Site-wide Groundwater Study Plan EAG 05/05/17 5/5/17 Under review Submitted via email by EAG on 5/5/17. - -
Proposed Available Cyanide Sampling Work Plan EAG 06/23/17 06/23/17 Review complete Approved on 7/6/17. Submitted on 6/28/17. 07/06/17 Complete
On 10/25/17, EPA commented on the work plan outline provided during the monthly meeting on October 18, 2017. EAG
Site-Wide Groundwater Study Report EAG Aug-17 08/14/17 Under review responded via email on 9/29/17 indicating they plan to prepare a work plan to address data gaps. Received comments - -
from EPA on 9/15/17. Report submitted on 8/14/17.
EPA provided conditional approval of the sampling locations and methodology on 5/14/18. Revision 1 with comment
response submitted on 5/11/18. Received comments from Ruth Prince at EPA on 4/17/18. Received comments from
Rev 1 submitted on Erich at EPA on 4/13/18. Revision 0 submitted on 3/9/18. EPA agreed the lab's response is acceptable on 2/15/18. EAG G dwat dsurf X
roundwater and surface water
Coke Point Area Work Plan, Assessment of the Current Groundwater to Surface EAG/ARM Jan-18 5/11/18; Rev 0 submitted on Under review provided a response from lab regarding pore water SOPs on 2/15/18. EPA provided additional comments on SOPs on sampling completed on May 22 to
Water Discharges from the Coke Point Area 3/9/18. Lab SOPs submitted 2/6/18. Lab provided responses to EPA comments on 2/2/18. Comments provided on pore water SOPs by EPA on piing M p25 2018 ¥
ay 25, .
1/12/18 1/31/18. Laboratory analytical SOPs for the Coke Point groundwater assessment were submitted on 1/12/18. EPA ¥
provided comments on the approach for Coke Point area on 1/08/17. A document outlining the groundwater
assessment approach for the Coke Point area was submittedby EAG via email on December 1, 2017.
Assessment of the Current Groundwater to Surface Water Discharges from the First week of . EPA provided additional comments on 12/3/18. EPA provided preliminary comments on 11/8/18. Report submitted on
) EAG/ARM 10/12/18 Under review - NA
Coke Point Area Report August 2018 10/12/18.
. o Rev 1 submitted on 3/7/19; EPA provided approval on 3/21/19. EPA provided a comment letter that included MDE comments on 3/20/19. Received . .
F Coke Oven Area Int M Suppl tal | tigation Work Work completed in April and May
P(;rr:ner oke Lven Area Interim Vieasures supplemental investigation Wor EAG/ARM Dec-18 Rev 0 submitted on Review complete comments from MDE and EPA on 3/13/19. Revision 1 submitted on 3/7/19. EPA provided comments on 2/21/19. 03/21/19 orK compme em;; prii ana May
12/21/2018 Submitted on 12/21/18.
Work initiated on March 11,
L Rev 1 submitted on 3/1/19; . EPA provided approval on 3/5/19. Submitted Revision 1 on 3/1/19. Received comments from EPA on 2/26/19. Work oriewas ”j“ fated on Mare
Offshore Investigation Work Plan EAG 2/22/19 . Review complete . 03/05/19 2019; work is complete as of May
Rev O submitted on 2/22/19 plan submitted on 2/22/19. 1o

Rev 3 submitted on 7/8/19
{dated 7/3/19); Rev 1
EAG jun-19 submitted on 7/1/18 {dated Review complete
§/28/19); Rev O submitted
on 6/24/2019

Revision 2 submitted on 7/8/19. USEPA provided comments on 7/2/19. Revision 1 submitted on 7/1/19. USEPA
provided comments on 6/27/19. Submittad on 5/24/19.

Supplemaental Offshore Investigation Work Plan - Rod and Wire Mill and Coke Implementad work plan during week

ERA - 7/9/18
&4 of 7/8/19; field work completa,

Oven Area

Sub. tl ised -
ubsequently revise Approved by MDE. Crushed demo debris from 45x90 area approved by MDE, sampling results for demo debris in 68"

Material M t Pl JEI/MCM 3/13/2015 6/16/2015; ised MMP - Revi let 07/07/15 -
gterial Management Han / /13/ /16/ revise eview compiete HSM area submitted to MDE for review and approval /07/
6/4/15
QAPP Addendum Request Letter submitted by EAG on 3/23/17. Final QAPP (Rev 3) dated 4/5/16. QAPP revisions
approved on 3/24/16. Communication with MDE and EPA requesting QAPP revisions on 3/4/16. Communication with
USEPA regarding modifications to QAPP (requested by EAG) during week of 9/28/15; modifications agreed upon and

Final QAPP (Rev 3) dated approved. Received comments from MDE on additional field SOP with direction to finalize QAPP document on 9/25/15.
4/5/16; re-submitted on Submitted additional field SOP for approval on 9/23/15. Submitted revised Worksheets on 9/11/15 based on comments 9/25/2015;

Phase I QAPP EAG 5/1/2015 10/02/15 after multiple Review complete rec_eived on 9/9/15. FieIFi SOPs approved on 9/10/15. Submitted revised field SOPs on 9/?/15 based on comments revisions approved 3
revisions; submitted on received on 9/3/15. Received comments from MDE on Worksheet 17 on 9/3/15 and submitted revised worksheet on 3/24/16
4/30/2015 9/10/15. Submitted revisions to field SOPs on 9/1/15 to address comments received on 8/27/15 and 8/31/15. Received
comments from USEPA on field SOPs on 8/27/15 and from MDE on 8/31/15. Revised QAPP text submitted on
8/19/2015. Received comments from EPA on DQOs on 8/12/15. Addressed additional comments and submitted
information to USEPA on 7/14/15. Received comments from USEPA chemist on field and lab SOP responses on June 30,

2015. Discussed during monthly meetings with MDE/USEPA on 7/15/15 and previously on 6/16/15.
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Revised work plan {(Rev 1) submitted on 3/21/17 in response to MDE and EPA comments. MDE asked for more specific

(SLRAs) for Parcel-Specific Statement of Basis, Area A and Area B Parcels

Rev O submitted on 3/26/19

comments on 4/2/19. Submitted on 3/26/19.

Generic Road and Utility Work P EAG March-16 Under revi - -
eneric hoad and Ltllity Work Flan are Rev 0 submitted 3/14/2017 naer review figure on 3/15/17. Revision O submitted on 3/14/17.
Utility Excavation NAPL Contingency Plan (included as Appendix for Response Rev 4 dated 6/19/17; Rev 3 Revision 4 dated 6/19/17 submitted as Appendix of Parcels B5-1 and B6-1 RDWPs. Revision 3 dated 4/11/17 submitted
p g | £ Work Pl )g ¥ PP P EAG NA dated 4/11/17; Rev 2 dated Complete as Appendix of Parcel A3-1 RDWP; Revision 2 dated 3/3/17 submitted as Appendix of Parcel B-22 RDWP; Revision 1 10/31/17 NA - Generic Plan
and Development Work Plans
P 3/3/17; Rev 1 dated 1/16/17 dated 1/16/17 submitted as Appendix of Parcel A-2 Redevelopment Work Plan.
Rev 1 submitted on 8/23/18; MDE provided approval on 10/01/18. EAG provided a response to comments on 9/28/18. MDE provided additional
Limited Scope Project Plan, 36-inch Water Main Replacement EAG July-18 Rev 0 submitted on Review complete comments on 9/20/18. Revised plan submitted on 8/23/18. MDE provided comments on 8/15/18. Submitted on 10/01/18
7/24/2018 7/24/18.
Rev 2 submitted on 9/24/18;
Rev 1 submitted on 8/31/18; ) MDE ted 1 on 9/24/18. Revision 2 submitted on 9/24/18. Additi | t ided by MDE
Limited Scope Project Plan, BGE Transmission Towers EAG August-18 €V - suomitte Aon /31/ Review complete grante ap;?rf)va on 9/ K / evision £ submitte ?n /24/ fional comments me &d by on 09/24/18
Rev 0 submitted on 9/11/18. Revision 1 submitted on 8/31/18. MDE provided comments on 8/15/18. Submitted on 8/02/18.
8/2/2018
Rev 1 submitted on 8/31/18; ) - . .
. R . e eV L submitte Aon /31/ . MDE requested a stormwater outfall figure and approved on 9/5/18. Revision 1 submitted on 8/31/18. MDE provided
Limited Scope Project Plan, A-Yard Paving and Utilities EAG August-18 Rev 0 submitted on Review complete ) 09/05/18
comments on 8/15/18. Submitted on 8/02/18.
8/2/2018
Limited Scope Project Plan Addendum, A-Yard Paving and Utilities EAG May-19 5/15/2019 Under review Addendum submitted on May 15, 2019, - T8D
4/8/2019; MIE
MDE indicated there are no further comments on 6/27/19. A response to coiments was submitted on 6/18/19. . / /
Approval was granted by MDE on 4/8/19 and a schedule was requested. Response to Comments was submitted on indicated there are
Limited Scope Project Plan, Riverside Drive Additional Utilities EAG February-19 2/22/2019 Review complete PP gA v ) q ) P ) ) ne further Fxpacted start date is August 2019,
4/4/19. TPA provided responses to certain MDE comments on 3/8/19. MDE provided comments on 3/7/19. Submitted comments an
2/22/19. o
on2/22/ §/27/19
On 8/27/19, MDFE indicated the 6/18/19 response was acceplable. A response to commaents was submitted on 6/18/19. 4/4/2019; On
Conditional approval was granted on 4/4/19 with a request for revised attachments. A response to comments was G/27/18, MDE
Limited Scope Project Plan, Sub-Parcel B2-2 External Utilities EAG February-19 2/22/2019 Review complete provided on 4/2/19. Additional comments were provided by MDE on 3/19/19. A reponse to comments was submitted indicated the TBD
on 3/18/19. MDE provided comments on 3/6/19. EAG provided a response on 2/28/19 indicating they are working on | 6/18/19 response
obtaining the information requested by MDE. MDE provided comments on 2/28/19. Submitted on 2/22/19. was acceptable.
Phase Il Investieation Report Apbroach: Sreening Level Risk Assessments Rev 2 submitted on 4/24/13; A ravised version of the SLRA approach letter was submitted on 4/24/19. EPA provided an additional comment on
g P PP ) g EAG March-19 Rev i submitted on 4/22/13; Under review 4/23/19. Aresponse to comments and revised SLRA approach fetter was submittad on 4/22/19. EPA provided - -

Financial Assurance Six Month Reports

Six Month Report (for period ending December 2018) WCG/TPA 2/15/2019 2/7/2019 Under review Submitted on 2/7/19. - -
Six Month Report (for period ending June 2018) WCG/TPA 8/15/2018 8/14/2018 Under review Submitted on 8/14/18. - -
Six Month Report (for period ending December 2017) WCG/TPA 2/15/2018 2/15/2018 Under review Submitted on 2/15/18. - -
A d 11/30/17. WCG submitted t ts to MDE 10/19/17. MDE ided t
Six Month Report {for period ending June 2017) WCG/TPA 8/14/2017 8/14/2017 Complete pproved on 11/30/ submitled a response Ogc/i';’/”;;n s to MDE on 10/19/ provicec comments on 11/30/2017 -
Six Month Report (for period ending December 31, 2016) WCG/TPA 2/15/2017 2/15/2017 NA MDE received; no comments provided. - -
Six Month Report (for period ending June 30, 2016) WCG/TPA 8/15/2016 8/15/2016 NA MDE received; no comments provided. - -
Six Month Report (for period ending December 31, 2015) WCG/TPA 2/15/2016 2/15/2016 Acknowledged receipt MDE received; no comments provided. - -
Six Month Report (for period ending June 30, 2015) WCG/SPT 8/15/2015 8/14/2015 Acknowledged receipt MDE received; no comments provided. - -
Six Month Report (for period ending December 31, 2014) WCG/SPT 3/18/2015 3/18/2015 Acknowledged receipt MDE received; no comments provided. - -

Subgrade Structure Backfill Work Plans and Reports

3/13/2015

submitted to MDE for review.

Maps and GPS Coordinates for Subgrade Structures Backfilled JEI/MCM 2/27/2015 2/27/2015 NA NA - -
S Point T inal Sub Grade Struct Backfill R t, #12 - Cold Mill Initial submittal - . . . . .
parrows Foint Terminal sub Lrade structure Backiil Repor ° l JEI/MCM nitial submitta 2/27/2015 Under review Received MDE Comments week of 5/25/15. Report revised and submitted to MDE for review. - -
Complex, February 25, 2015 2/27/2015
Initial submittal - Struct h b identified and located . Received MDE C t k of 5/25/15. R t revised and
Backfill Reports for Subgrade Structures (14 reports) MCM nitial submitta On-going Under review ructures have been identified and located on a map. Receive omments week of 5/25/ eport revised an N 3
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Structures have been identified and located on a map. Received MDE Comments week of 5/25/15. Remaining reports

Backfill R ts for Subgrade Struct 22 ini t MCM NA On-goi Und i - -
ackfill Reports for Subgrade Structures (22 remaining reports) ngoing naerreview for Cold Mill to be completed by mid-November; reporting being generated by consultant.
Mill stand being removed by 12/4/15 to allow access to the basement area to complete backfill plan. MCM to submit
MDE ided t ts to MDE by 9/4/15; MDE ided | for the d liti f Hal Line Building 9/9/15;
Tin Mill Halogen Line Basement Closure Plan MCM NA 6/16/2015 provide response to comments to y 9/4/ : providec approval for the demoiition of Hatogen Line Suilding /91 - Unknown
comments Final MDE approval of the Closure Plan will be granted after submittal of back fill plan which identifies any slab removal
necessary to backfill the basement;
MDE d plan; SPT and MDE tt iew th technical backfill p! ior to starting backfill; MCM d
Work Plan for Backfilling Castor Subgrade Structure MCM 3/6/2015 3/15/2015 Review complete approved plan an : want to review the g‘eo‘ec nical backtill pian prior to starting backil needs 06/15/15 Complete
input from SPT on backfill issues related to the Caster
Back River Sampling Report AEC 3/11/2015 3/11/2015 Review complete Approved for stockpile on 3/12/15. 3/12/2015 -

Notes:

1. The Admnistrative Consent Order (ACO) requires that investigatory work be completed within six months of MDE/USEPA approval of a Phase Il Investigation Work Plan.
2. The ACO requires that a Phase !l Investigation Report be submitted within 60 days of completing the investigatory work set forth in the Phase [l Work Plan.
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